
Definitions

Early 60 9% Early 65 12% Early 33 9%
On Time 524 81% On Time 411 73% On Time 232 64%
Late 62 10% Late 85 15% Late 95 26%
Total Projects 646 Total Projects 561 Total Projects 360

Planned Summary:  The current milestone date is in the future, later than 7/1/2005.

Advanced 0 0% Advanced 10 5% Advanced 27 6%
On Schedule 12 18% On Schedule 51 23% On Schedule 145 35%
Delayed 53 82% Delayed 157 72% Delayed 247 59%
Total Projects 65 Total Projects 218 Total Projects 419

Advanced:  The plan milestone date is scheduled six or more weeks prior to the baseline milestone date for the Begin Preliminary Engineering milestone and one or more quarters prior for the Advertisement and 
Operationally Complete milestones.
On Schedule:  The plan milestone date is scheduled within six weeks of the baseline milestone date for the Begin Preliminary Engineering milestone within one quarter for the Advertisement and Operationally Complete 
milestones. 
Delayed:  The plan milestone date is scheduled six or more weeks after the baseline milestone date for the Begin Preliminary Engineering milestone and one or more quarters after for the Advertisement and Operationally 
Complete milestones.

(+/- 1 quarter)

(+/- 1 quarter)

(+/- 6 weeks)

(+/- 6 weeks) (+/- 1 quarter)

(+/- 1 quarter)
Advertisement Date

Begin Preliminary Engineering

Begin Preliminary Engineering

Operationally Complete

Operationally Complete
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This report is a summary of project delivery performance as of the end of the 2003-05 biennium for highway construction projects listed in the 2003 Legislative Transportation Budget that are funded exclusively by pre-existing funds.  
Projects listed are limited to Sub Programs I1, I2, I3, I4, P1, P2, and P3.  Baseline Milestone dates are PE phase start and CN phase start and end dates from the 2003 Legislative Transportation Budget as represented in the Capital 
Program Management System.  Plan/Actual milestones are PE phase start and CN phase start and end dates as represented in the Capital Program Management System at the 2003-05 biennium close-out.

Actual Summary: The current milestone date ocurred in the past, prior to 7/1/2005.

2003-05 PEF Project Schedule Milestone Status Report
For the Biennium Ending June 30, 2005

Baseline:  The milestone data at the beginning of the 2003-05 biennium.
Plan:  The milestone date at the end of the 2003-05 biennium where the date is later than 7/1/2005.
Actual:  The milestone date at the end of the 2003-05 biennium where the date is prior to 7/1/2005.
Early:  The actual milestone date occurred six or more weeks prior to the baseline milestone date for the Begin Preliminary Engineering milestone and one or more quarters prior for the Advertisement and Operationally 
Complete milestones.
On Time:  The actual milestone date occurred within six weeks of the baseline milestone date for the Begin Preliminary Engineering milestone within one quarter for the Advertisement and Operationally Complete 
milestones. 
Late:  The actual milestone date occurred six or more weeks after the baseline milestone date for the Begin Preliminary Engineering milestone and one or more quarters after for the Advertisement and Operationally 
Complete milestones.
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Sub 
Pgm SR PIN Project Title Baseline

Plan/ 
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Plan/ 
Actual Status Baseline

Plan/ 
Actual Status

I1 000 600002A NSC-HAWTHORNE ROAD TO US 2 Jun-00 Jun-00 On Time Jun-01 Jun-01 On Time Aug-02 Aug-02 On Time
I1 005 100505C I-5/PIERCE CO. LINE TO TUKWILA I/C Jul-90 Aug-97 Late Sep-90 Sep-90 On Time Jun-10 Jun-12 Delayed
I1 005 100531A I-5/236TH ST SW TO 164TH ST SW - HOV Feb-97 Feb-97 On Time Aug-98 Aug-98 On Time Mar-07 Mar-09 Delayed
I1 005 100540F I-5/164TH ST SW TO SR 526 - HOV Mar-93 Mar-93 On Time Jul-96 Jun-06 Delayed Nov-07 Dec-08 Delayed
I1 005 100553N I-5/172ND ST NE (SR 531) INTERCHANGE Jun-93 Jun-93 On Time Nov-04 Jan-08 Delayed Jan-07 Jan-10 Delayed
I1 005 100599A SR 5, 9, 539, AND 543 - BORDER XING INFO Feb-96 Feb-96 On Time Mar-99 Mar-99 On Time Jul-02 Jul-02 On Time
I1 005 100599M I-5/NB PACE LANE EXTENSION - BLAINE VIC Feb-96 Feb-96 On Time Mar-99 Mar-99 On Time Nov-05 Nov-05 On Sched.
I1 005 300530B I-5/TROSPER ROAD INTERCHANGE - SIGNALS n/a Dec-00 Dec-00 On Time Jul-03 Jul-03 On Time
I1 005 300539A I-5/MARTIN WAY O'XING - BIKE LANES May-98 May-98 On Time May-07 May-07 On Sched. Feb-08 Feb-08 On Sched.
I1 005 300591B CHEHALIS WESTERN TRAIL OVERCROSSING Sep-03 Aug-04 Late Sep-05 Nov-05 Delayed Dec-06 Dec-06 On Sched.
I1 005 400589A I-5/BURNT BRIDGE CREEK THRU NE 78TH ST Apr-91 Apr-91 On Time Apr-00 Apr-00 On Time Dec-02 Dec-02 On Time
I1 009 100913D SR 9/US 2 INTERCHANGE - I/C MODIFICATION Jun-00 Jun-00 On Time Jan-04 Apr-04 Late Nov-05 Dec-05 On Sched.
I1 012 501208N US 12/SR 124 TO WALLA WALLA - ADD LANES Dec-02 Sep-99 Early Dec-04 Oct-02 Early Dec-06 Jul-04 Early
I1 014 401401F SR 14/HOOD RIVER BRIDGE TO WILLOW ST Jan-00 Jan-00 On Time Oct-02 Dec-02 On Time Oct-02 Jan-04 Late
I1 014 401401M SR 14/WILLOW ST TO VINE ST - WIDENING Oct-01 Oct-01 On Time Oct-02 Oct-02 On Time Oct-02 Oct-02 On Time
I1 014 401499A SR 14/192ND AVE. INTERCHANGE (BRADY RD) Nov-95 Nov-95 On Time Apr-01 Apr-01 On Time Jun-03 Nov-03 Late
I1 018 101802C SR 18/WEYERHAEUSER WAY TO SR 167 Apr-98 Dec-01 Late Dec-01 n/a Mar-04 n/a
I1 090 109061D I-90/SUNSET I/C MODIFICATIONS n/a Dec-00 Feb-07 Delayed Jan-07 Dec-08 Delayed
I1 099 109926D SR 99/DUWAMISH RIVER/FIRST AVE S. BRIDGE Oct-91 Oct-91 On Time Apr-94 Apr-94 On Time Oct-07 Nov-01 Early
I1 099 109943A SR 99/GALER STREET VICINITY Jan-96 Jan-96 On Time Mar-03 May-03 Late Jun-04 Mar-07 Delayed
I1 099 109960C SR 99/KING/SNO CO. LINE TO 148TH ST SW n/a Mar-99 Mar-99 On Time Dec-03 Dec-03 On Time
I1 101 310125B US 101/CROSBY BLVD/COOPER POINT RD I/C Jul-01 Mar-95 Early Jun-99 May-07 Delayed Sep-08 Nov-08 Delayed
I1 101 310154A US 101/SEQUIM  - BUILD A BYPASS Jul-01 Jul-01 On Time Feb-99 Feb-99 On Time Oct-09 Oct-09 On Sched.
I1 167 116703C SR 167/15TH ST.NW TO 84TH AVE S - HOV Oct-05 Oct-05 On Sched. Mar-07 Mar-07 On Sched. Apr-11 Apr-11 On Sched.
I1 167 116703D SR 167/15TH ST SW TO 84TH AVE. S - SC&DI n/a Oct-95 Oct-95 On Time Jun-04 Jun-04 On Time
I1 167 116712A SR 167/84TH AVE S. TO S. GRADY WAY - HOV Oct-05 Oct-05 On Sched. Mar-07 Mar-07 On Sched. Apr-11 Apr-11 On Sched.
I1 167 316711A SR 167/NORTH SUMNER NEW INTERCHANGE May-94 May-94 On Time Apr-03 Apr-03 On Time Nov-05 Apr-07 Delayed
I1 169 116923A SR 169/196TH SE/JONES RD TO 140TH PL SE Mar-97 Mar-97 On Time Mar-05 Oct-06 Delayed Mar-06 Jun-08 Delayed
I1 202 120211M SR 202/SR 520 TO SAHALEE WAY - WIDENING May-98 May-98 On Time Apr-04 Aug-05 Delayed Dec-07 Jun-09 Delayed
I1 240 524002B SR 240/STEVENS DRIVE TO I-182 Oct-95 Oct-95 On Time Nov-00 Nov-00 On Time Dec-01 Dec-01 On Time
I1 305 330509A SR 305/POULSBO CITY LIMITS TO BOND ROAD Apr-98 Apr-98 On Time Feb-04 May-06 Delayed Dec-05 Nov-07 Delayed
I1 405 140501G I-405/JUNCTION SR 167 - I/C MODIFICATION Apr-98 Apr-98 On Time May-01 May-01 On Time Apr-03 Jun-06 Delayed
I1 405 140541E I-405/BELLEVUE DIRECT ACCESS Jul-98 Jul-98 On Time Dec-01 Dec-01 On Time Dec-05 Dec-05 On Sched.
I1 405 140562B I-405/BOTHELL TO SWAMP CREEK I/C - HOV Sep-94 Sep-94 On Time Nov-96 Nov-96 On Time Sep-09 Sep-09 On Sched.
I1 500 450093A SR 500/WARD ROAD TO 162ND AVE-WIDENING Jan-02 Jul-03 Late May-01 May-01 On Time Aug-02 Aug-02 On Time
I1 509 150900A SR 509/CORRIDOR DESIGN ANALYSIS n/a n/a n/a
I1 509 350906A SR 509/MILWAUKEE AVE TO TAYLOR WAY Mar-94 n/a Jul-99 Jun-98 Early May-04 Jun-07 Delayed
I1 509 350909B SR 509/PORT OF TACOMA ROAD n/a Feb-00 Feb-00 On Time Oct-04 Oct-04 On Time
I1 510 351011A SR 510/I-5 TO MARTIN WAY - WIDENING Oct-94 Sep-95 Late Jan-02 Jan-02 On Time Sep-03 Dec-04 Late
I1 510 351012A SR 510/MARTIN WAY TO PACIFIC AVENUE Sep-95 Sep-95 On Time Jan-02 Jan-02 On Time Sep-03 Dec-05 Delayed
I1 520 152020B SR 520/104TH AVE NE TO 124TH AVE NE I/C Oct-98 Oct-98 On Time May-01 Sep-90 Early Nov-03 Nov-03 On Time
I1 520 152031A SR 520/124TH AVE NE I/C TO W LK SAMM.PKW Oct-98 Oct-98 On Time May-01 Sep-90 Early Nov-03 Nov-03 On Time
I1 520 152039D SR 520/SR 202 INTERCHANGE Feb-95 Feb-95 On Time Apr-94 Apr-94 On Time May-96 May-96 On Time
I1 522 152232C SR 522/SR 9 TO PARADISE LAKE ROAD n/a Nov-98 Nov-98 On Time Jul-09 Aug-11 Delayed
I1 522 152234B SR 522/PARADISE LAKE RD TO SNOHOMISH R. Jun-98 Jul-06 Delayed Jan-04 Dec-08 Delayed Dec-06 Jul-10 Delayed

Advertisement Date Operationally CompleteBegin Prelim. Engineering
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I1 525 152500B SR 525/I-5 TO 164TH STREET SW - WIDENING Mar-93 Mar-93 On Time Feb-01 Feb-01 On Time Nov-04 May-12 Delayed
I1 525 152500C SR 525/164TH ST. SW TO SR 99 - WIDENING n/a Feb-01 Feb-01 On Time Nov-04 Nov-04 On Time
I1 525 152508A SR 525/JUNCTION SR 99 - NEW INTERCHANGE Apr-95 Apr-95 On Time May-99 May-99 On Time Mar-02 Dec-03 Late
I1 525 152510C SR 525/SR 99 TO SR 526 - WIDENING n/a Mar-01 Mar-01 On Time Mar-01 Jan-08 Delayed
I1 527 152715A SR 527/164TH ST. SE TO 132ND ST. SE Nov-90 Nov-90 On Time Jun-01 Jun-01 On Time Jul-02 Jul-02 On Time
I1 532 153200D SR 532/TERRY'S CORNER PARK AND RIDE LOT Feb-01 Feb-01 On Time Oct-03 Mar-04 Late Jan-05 Jun-05 Late
I1 539 153902B SR 539/HORTON ROAD TO TENMILE ROAD Jun-98 Jun-98 On Time Feb-07 Feb-07 On Sched. Jun-09 Jun-09 On Sched.
I1 705 370505A I-705/21ST ST I/C TO PORTLAND AVE I/C Jun-03 Apr-96 Early Jul-99 Jul-99 On Time Jan-06 Jan-06 On Sched.
I2 000 100009Q EASTSIDE FREEWAYS SAFETY IMPROVEMENTS Feb-03 Feb-03 On Time May-03 Apr-03 On Time Sep-03 Jun-05 Late
I2 000 300095C OLYMPIC REGION ACCIDENT REDUCTION n/a Jul-03 Jul-05 Delayed Jun-05 Jun-07 Delayed
I2 002 100210T SR 2/OLD SR 2 VIC TO SR 9 VIC - SAFETY Jan-03 Jan-03 On Time Jan-04 Apr-04 Late Feb-05 Apr-05 Late
I2 002 100211E US 2/SR 9 INTERCHANGE VICINITY Aug-97 Aug-97 On Time Jun-01 Jun-01 On Time Jun-01 Jun-01 On Time
I2 002 100212D US 2/CAMPBELL HILL ROAD I/C TO SR 522 Aug-97 Aug-97 On Time Jun-01 Jun-01 On Time Aug-07 Aug-07 On Sched.
I2 002 100224E US 2/SR 522 TO WOODS CREEK BRIDGE Jan-03 Jan-03 On Time Mar-05 Mar-05 On Time Apr-06 Apr-06 On Sched.
I2 002 100224F US 2/ 179TH AVE TO WOODS CREEK BRIDGE Jan-03 Jan-03 On Time Mar-05 Mar-05 On Time Apr-06 Apr-06 On Sched.
I2 002 100231A US 2/REITER ROAD VICINITY - RECHANNELIZE Aug-02 Aug-02 On Time Feb-04 Feb-04 On Time Apr-05 Sep-05 Delayed
I2 002 100232U US 2/5TH STREET - SIGNALIZATION Jul-02 Jul-02 On Time Aug-03 May-05 Late Oct-04 Mar-06 Delayed
I2 002 200200N US 2 /WINTON RD. INTERSECTION RELOCATION Jan-03 Jan-03 On Time Jul-03 Dec-03 Late Dec-03 Dec-04 Late
I2 003 300333A SR3/ALLYN TO SR 106 VICINITY - SAFETY Jun-99 Jun-99 On Time Mar-07 Mar-07 On Sched. May-08 May-08 On Sched.
I2 003 300336A SR 3/NB OFF RAMP AT LOXIE EAGANS BLVD Feb-01 Feb-01 On Time Mar-03 Mar-03 On Time Dec-04 Dec-04 On Time
I2 003 300355A SR 3/IMPERIAL WAY TO SUNNYSLOPE - SAFETY Sep-03 Dec-05 Delayed Jan-05 Nov-06 Delayed Nov-05 Sep-07 Delayed
I2 005 100516B I-5/RAMPS AT MICHIGAN-CORSON/ALBRO/SWIFT Aug-01 Aug-01 On Time Dec-03 Dec-03 On Time Nov-05 Aug-05 Advanced
I2 005 100527M I-5/NORTHGATE WAY TO NE 175TH STREET Mar-02 Jun-01 Early Mar-03 May-03 Late Mar-04 Mar-04 On Time
I2 005 100535G I-5/SB OFF RAMP TO SR 526 - SAFETY Feb-04 Feb-04 On Time May-05 May-05 On Time Jun-06 Jun-06 On Sched.
I2 005 100544E SB ON RAMP FROM BROADWAY TO CD Oct-03 Oct-03 On Time Jan-05 Jan-05 On Time Feb-06 Feb-06 On Sched.
I2 005 100585Q I-5/36TH ST VIC. TO SR 542 VIC. Jan-99 Jan-99 On Time May-02 Mar-09 Delayed May-02 Jun-11 Delayed
I2 005 300510D I-5/COUNTY LINE TO PRAIRIE CREEK BRIDGE n/a Jan-04 Feb-04 On Time Oct-04 Nov-04 On Time
I2 005 300517C I-5/INTELLIGENT TRANSPORTATION SYSTEM n/a Sep-04 Jun-04 Early Mar-05 Jun-05 Late
I2 005 300519B I-5/BRIDGEPORT WAY ON-RAMPS - SAFETY Jul-01 Jul-01 On Time May-04 May-04 On Time Jan-05 Jan-05 On Time
I2 005 300585A I-5/AIRDUSTRIAL NB ON RAMP - SAFETY Sep-00 Aug-00 On Time Dec-06 Dec-06 On Sched. Nov-07 Nov-07 On Sched.
I2 005 300585B I-5/PACIFIC AVE I/C SB OFF RAMP - SIGNAL Oct-01 Sep-01 On Time Feb-04 Mar-04 On Time Oct-04 Nov-04 On Time
I2 005 400502S I-5/I-205 TO N. FORK LEWIS RIVER BRIDGE Jul-03 Mar-05 Late Apr-05 May-05 On Time Jun-06 May-05 Early
I2 006 400605R SR 6/ BRIDGE 6/8 RAIL RETROFIT Oct-03 n/a Apr-05 n/a Dec-05 n/a
I2 008 300807B SR8/MCCLEARY - NEW INTERCHANGE Oct-00 Oct-00 On Time May-02 May-02 On Time Feb-06 Jul-07 Delayed
I2 009 100915D SR 9/56TH ST SE AND 42ND ST NE Jan-00 Jan-00 On Time Feb-05 Feb-05 On Time Oct-06 Oct-06 On Sched.
I2 009 100942A SR 9/PRAIRIE RD. TO THUNDER CREEK Jun-00 Jun-00 On Time Nov-05 Jan-07 Delayed Dec-07 Dec-08 Delayed
I2 012 301285A US 12/KEYS ROAD I/S - SAFETY Apr-03 n/a Apr-03 Apr-03 On Time Dec-03 Dec-03 On Time
I2 014 401404A SR14/32ND ST INTERSECTION IMPROVEMENT Aug-03 Nov-03 Late Jan-05 Feb-05 On Time Nov-05 Dec-05 On Sched.
I2 014 401404C SR14/HOOD RIVER BRIDGE SIGNALIZATION Sep-03 Aug-03 On Time Apr-04 Mar-04 Early Mar-05 Mar-05 On Time
I2 014 401404D SR14/MARBLE RD VIC TO BELLE CENTER RD Jul-03 May-05 Late Apr-07 Apr-09 Delayed Oct-08 Oct-10 Delayed
I2 014 401404E SR14/CAPE HORN BR. VIC TO CAPE HORN RD. Jul-03 May-05 Late Apr-07 Apr-09 Delayed Oct-08 Oct-10 Delayed
I2 016 301632C SR 16/BURLEY-OLALLA INTERSECTION -SAFETY Aug-01 Aug-01 On Time Feb-04 Mar-04 On Time Nov-04 Aug-05 Delayed
I2 018 101801H SR 18/WEYERHAUSER WAY RAMPS Jun-00 n/a Oct-03 Jun-03 Early Jan-06 Apr-09 Delayed
I2 018 101802B SR 18/EB OFF RAMP TO WEST VALLEY HIGHWAY Nov-00 Dec-03 Late Jan-04 Dec-03 Early Dec-05 May-05 Early
I2 018 101805A SR 18/WESTBOUND TO I-5 - SIGNING Mar-04 Mar-04 On Time Mar-05 Feb-05 On Time Apr-06 Aug-05 Advanced

3 of 19 11/29/2005



Sub 
Pgm SR PIN Project Title Baseline

Plan/ 
Actual Status Baseline

Plan/ 
Actual Status Baseline

Plan/ 
Actual Status

Advertisement Date Operationally CompleteBegin Prelim. Engineering

I2 020 102017H SR 20/LIBBY RD VIC TO SIDNEY STREET VIC Mar-99 Mar-99 On Time Oct-05 Feb-08 Delayed Nov-07 Mar-10 Delayed
I2 020 102017I SR 20/SIDNEY ST. VIC TO SCENIC HEIGHTS Feb-99 Feb-99 On Time May-06 Dec-05 Advanced Jun-08 Feb-08 Advanced
I2 020 102021H SR 20/OAK HARBOR NCL TO FROSTAD ROAD Jul-99 Jul-99 On Time Oct-03 Mar-04 Late Dec-05 Apr-06 Delayed
I2 020 102021T SR 20/FROSTAD ROAD VICINITY - GUARDRAIL Jul-99 Jul-99 On Time Oct-03 Mar-04 Late Dec-05 Apr-06 Delayed
I2 020 102022G SR 20/MONKEY HILL RD. TO TROXELL RD. Feb-99 Feb-99 On Time Aug-04 Jun-05 Late Oct-06 Jun-07 Delayed
I2 020 102022H SR 20/NORTHGATE DRIVE TO BANTA ROAD Feb-99 Feb-99 On Time Aug-04 Jun-05 Late Oct-06 Jun-07 Delayed
I2 020 102023B SR 20/TROXELL RD. TO DECEPTION PASS VIC. Jan-00 Jan-00 On Time Feb-05 Dec-05 Delayed Jan-07 Jul-07 Delayed
I2 020 102026D SR 20/DECEPTION & CANOE PASS BRIDGES Aug-99 Aug-99 On Time Oct-00 Oct-00 On Time Mar-05 Feb-05 On Time
I2 020 102028A SR 20/VICINITY CAMPBELL LAKE ROAD Sep-93 Sep-93 On Time Mar-98 Mar-98 On Time Mar-03 Jan-04 Late
I2 020 102049E SR 20/SAPP RD. TO REED ST.- RECHANNELIZE May-01 May-01 On Time Oct-03 Apr-04 Late Oct-04 Jun-05 Late
I2 020 102049S SR 20/FRUITDALE ROAD INTERSECTION Jun-00 Jun-00 On Time Feb-04 Mar-05 Late Mar-05 May-06 Delayed
I2 024 202405B SR 24/SOUTH WAHLUKE SLOPE - GUARDRAIL Jul-03 Jul-03 On Time Nov-03 Dec-03 On Time Jun-04 Jun-04 On Time
I2 024 502403A SR 24/KEYS ROAD INTERSECTION n/a Dec-01 Dec-01 On Time Jan-07 Jan-07 On Sched.
I2 024 502403H SR 24/RIVERSIDE DR. - I/S IMPROVEMENTS Aug-99 Aug-99 On Time Apr-06 Jul-05 Advanced Jun-07 Dec-07 Delayed
I2 026 202606A SR 26/ADAMS ROAD - LEFT TURN LANES Jul-01 Jul-01 On Time Dec-02 Dec-02 On Time Dec-03 Dec-03 On Time
I2 028 202801G SR 28/EAST WENATCHEE 31ST TO HADLEY Aug-00 Aug-00 On Time Nov-06 Oct-06 On Sched. Dec-07 Dec-07 On Sched.
I2 028 202826A SR 28/QUINCY EAST - LEFT TURN LANES Jan-00 Jan-00 On Time Dec-03 Oct-03 On Time Sep-04 Sep-04 On Time
I2 090 109052C I-90/HIGH POINT RD. & 436TH AVE I/C May-01 Feb-01 Early Jan-03 Mar-02 Early Oct-04 Feb-06 Delayed
I2 090 209001D I-90/MOSES LAKE WEST-SAFETY IMPROVEMENTS Oct-01 Oct-01 On Time Dec-03 Nov-03 On Time Oct-04 Oct-04 On Time
I2 090 209001I I-90/SR 26 INTERCHANGE-RAMP IMPROVEMENTS May-00 May-00 On Time Oct-04 Dec-04 On Time Jan-06 Jan-06 On Sched.
I2 090 209001N I-90/GEORGE VICINITY EAST - SAFETY Jul-03 Jul-03 On Time Oct-04 Nov-04 On Time Dec-05 Dec-05 On Sched.
I2 090 509010G I-90 INTERSTATE RAMP SAFETY Mar-04 Mar-04 On Time Apr-05 Apr-05 On Time Nov-05 Jun-07 Delayed
I2 090 609026H I-90/SALNAVE RD TO VIC GEIGER RD SAFETY Dec-01 Dec-01 On Time Mar-03 Mar-03 On Time Dec-03 Dec-03 On Time
I2 090 609099F I-90/US 195 TO PINES ITS Jul-99 Jul-99 On Time Mar-03 Mar-03 On Time Oct-03 Sep-04 Late
I2 092 109200H SR 92/SR 9 TO 84TH ST NE VIC. Aug-99 Aug-99 On Time Feb-04 Apr-04 Late Mar-06 Mar-06 On Sched.
I2 099 109913T SR 99/S 138TH ST VIC TO N OF S 130TH ST Feb-05 n/a Feb-07 n/a Mar-08 n/a
I2 099 109970G SR 99/SR 525 VICINITY TO GIBSON ROAD Jan-02 Jan-02 On Time Mar-03 Mar-03 On Time Dec-03 Jun-04 Late
I2 101 310119C US 101/W SEQUIM BAY RD TO VIC DAWLEY RD Mar-01 Mar-01 On Time May-04 May-04 On Time Dec-04 Dec-04 On Time
I2 101 410100A US 101/FORT COLUMBIA VIC. - REALIGNMENT Jan-02 Jan-02 On Time Apr-04 Nov-04 Late May-05 Nov-05 Delayed
I2 101 410102S US 101/SANDRIDGE RD.-SAFETY IMPROVEMENTS Jul-03 Jun-05 Late Jan-06 Apr-07 Delayed Oct-06 Dec-07 Delayed
I2 101 410103A US 101/SR 103-INTERSECTION IMPROVEMENTS Jul-03 n/a Jan-06 n/a Dec-06 n/a
I2 101 410104S US 101/SR 401 INTERSECTION SIGNAL Aug-03 Aug-03 On Time Apr-04 Mar-04 Early Dec-04 Dec-04 On Time
I2 104 310407C SR 104/HOOD CANAL BRIDGE EAST HALF n/a Feb-03 Feb-03 On Time Jun-09 Jun-09 On Sched.
I2 104 310429A SR 104/JCT SR 19 INTERSECTION SAFETY Feb-00 Feb-00 On Time Feb-05 Feb-05 On Time Dec-05 Dec-05 On Sched.
I2 104 310432A SR 104/MILLER BAY ROAD - SAFETY Jul-02 Aug-02 On Time Mar-04 May-04 Late Dec-05 Feb-06 Delayed
I2 161 316106A SR 161/OHOP VALLEY RD/SKI PARK RD Sep-03 Aug-03 On Time Feb-04 Feb-04 On Time Oct-04 Nov-04 On Time
I2 161 316112A SR 161/128TH TO 176TH  - SAFETY Aug-00 Aug-00 On Time Apr-04 May-04 On Time Jun-06 Aug-06 Delayed
I2 161 316131A SR 161/35TH AVE SE VIC TO SR 512 EB RAMP Oct-01 Feb-01 Early Jul-03 Apr-03 Early Feb-04 Dec-03 Early
I2 162 316209A SR 162/SR 165 INTERSECTION IMPROVEMENT Sep-03 Mar-04 Late Apr-05 Jan-06 Delayed Oct-05 Aug-06 Delayed
I2 162 316215A SR 162/VOIGHTS CREEK VICINITY - SAFETY Oct-01 Feb-88 Early Mar-03 Jun-03 Late Mar-04 Jun-04 Late
I2 164 116404B SR 164/SE 368TH PLACE & 158TH AVENUE SE Sep-97 Sep-97 On Time Mar-04 Jan-05 Late Jun-05 Jan-06 Delayed
I2 164 116407H SR 164/196TH AVE SE VIC. TO 244TH AVE SE Jun-00 Jun-00 On Time Oct-04 May-05 Late Dec-06 Jul-07 Delayed
I2 165 316510A SR 165/ SR 162 TO 128TH ST Sep-03 Mar-04 Late Apr-05 Jan-06 Delayed Oct-05 Aug-06 Delayed
I2 169 116903D SR 169/JUNCTION SE 400TH STREET - SIGNAL Nov-97 Nov-97 On Time Apr-02 Apr-02 On Time Jan-09 Dec-09 Delayed
I2 169 116911T SR 169/SE 288TH ST. VIC. - SAFETY Jun-02 Jun-02 On Time Oct-04 Apr-06 Delayed May-06 Jun-07 Delayed
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I2 202 120219K SR 202/FALL CITY, RIVERSIDE PARK VIC. Jul-98 Jul-98 On Time Oct-06 Oct-06 On Sched. Nov-07 Nov-07 On Sched.
I2 203 120304A SR 202/NE STILLWATER HILL TO KENNEDY DR May-96 May-96 On Time Mar-97 Mar-97 On Time Sep-02 Sep-02 On Time
I2 203 120306A SR 203/MORRISON ST. TO NE 55TH ST. Nov-01 Nov-01 On Time May-03 Jun-03 On Time Jun-04 Mar-04 Early
I2 203 120310B SR 203/JUNCTION NE 77TH STREET May-96 May-96 On Time Mar-97 Mar-97 On Time Dec-00 Jul-05 Delayed
I2 205 420501S I-205/SR 500 TO I-5 -SAFETY IMPROVEMENTS Nov-99 Nov-99 On Time Apr-05 Jan-05 Early Jun-06 Jun-06 On Sched.
I2 205 420504A I-205/MILL PLAIN SB OFF RAMP IMPROVEMENT Jul-03 Jan-04 Late Jul-05 Apr-06 Delayed Nov-06 Feb-07 Delayed
I2 205 420504S I-205/PADDEN NORTH BOUND OFF RAMP-SIGNAL Jul-03 Jul-03 On Time Apr-04 Oct-03 Early Nov-04 Dec-03 Early
I2 206 620600F SR 206/SR206 AND BRUCE RD I/S ROUNDABOUT Jul-03 Jul-03 On Time Apr-05 Jun-05 On Time Oct-05 Dec-05 On Sched.
I2 243 224301F SR 243/WANAPUM AREA - LEFT TURN LANES Jul-01 Jul-01 On Time Oct-02 Oct-02 On Time Dec-03 Dec-03 On Time
I2 290 629000L SR 290/HELENA STREET-ADD TURN LANE Mar-99 Mar-99 On Time Dec-03 Jul-04 Late Oct-04 Aug-05 Delayed
I2 290 629000Q SR 290/FANCHER RD TO SULLIVAN RD-WIDEN Mar-97 Mar-97 On Time Apr-01 Apr-01 On Time Nov-03 Jul-03 Early
I2 291 629199B SR 291/NINE MILE RD SAFETY IMPROVEMENTS Oct-00 Oct-00 On Time Mar-05 Jan-06 Delayed Nov-05 Oct-06 Delayed
I2 302 330205A SR 302/ELGIN-CLIFTON ROAD INTERSECTION Feb-00 Feb-00 On Time Feb-05 Mar-05 On Time Feb-06 Feb-06 On Sched.
I2 303 330304A SR 303/DAWN ROAD VIC TO SR 3 - SAFETY Mar-00 Mar-00 On Time Mar-02 Mar-02 On Time Jun-07 Mar-04 Early
I2 305 330518A SR 305/MADISON AVE INTERSECTION-SIGNAL Sep-04 Apr-04 Early Feb-05 Feb-05 On Time Oct-05 Oct-05 On Sched.
I2 395 539503A US 395/HILLSBORO STREET INTERCHANGE Oct-98 Oct-98 On Time Jun-02 Jun-02 On Time Jan-04 Jan-04 On Time
I2 395 639524C US 395/COLUMBIA R BR 395/545 THRIE BEAM Jul-03 Oct-99 Early Nov-04 Dec-04 On Time Oct-05 Oct-05 On Sched.
I2 410 341019A SR 410/JEFFERSON AVE - SAFETY Aug-01 Aug-01 On Time Apr-04 May-04 On Time Dec-04 Jan-05 Late
I2 500 450000G SR 500/THURSTON WAY - INTERCHANGE Feb-99 Apr-02 Late Dec-00 Jun-05 Late Apr-03 Jan-06 Delayed
I2 500 450000S SR 500/124TH AVE. - SAFETY IMPROVEMENTS Oct-01 Jul-03 Late Mar-02 Jan-10 Delayed Sep-02 Dec-10 Delayed
I2 500 450004B SR500/EAST BOUND OFF RAMP TO ANDRESEN RD Jul-03 Oct-03 Late Apr-04 Apr-04 On Time Sep-04 Sep-04 On Time
I2 500 450005A SR 500/ WARD RD TO 162ND AVE - STAGE 2 n/a Apr-05 May-04 Early Jun-05 Aug-05 Delayed
I2 501 450100A SR 501 RAMP SIGNALS Jul-03 Sep-04 Late Apr-05 Jan-05 Early Apr-06 May-06 On Sched.
I2 502 450201A SR 502/10TH AVE. TO 72ND AVE. - SAFETY Jul-00 Jul-00 On Time Apr-07 Apr-07 On Sched. Dec-08 Dec-08 On Sched.
I2 503 450305B SR 503/4TH PLAIN/SR 500 INTERSECTION Jul-03 Jul-08 Delayed Apr-07 Apr-11 Delayed Jun-08 Jun-12 Delayed
I2 503 450306A SR 503/ GABRIEL RD. INTERSECTION Oct-03 Mar-04 Late Apr-06 Apr-07 Delayed Dec-06 Sep-08 Delayed
I2 507 350726A SR 507/OLD MILITARY RD - SAFETY Oct-01 Oct-01 On Time Apr-05 n/a Oct-05 n/a
I2 507 350727A SR 507/ROY WYE RECHANNELIZATION Oct-01 Oct-01 On Time May-04 Apr-04 On Time Dec-04 Dec-04 On Time
I2 507 350728A SR 507/VIC EAST GATE RD TO 208TH ST E Oct-01 Oct-01 On Time Apr-08 May-08 On Sched. Jan-09 Dec-08 Advanced
I2 512 351210A SR 512/VIC SR 7 TO VIC SR 167 - SAFETY Mar-00 n/a Oct-04 Sep-03 Early May-06 Jan-04 Early
I2 512 351221A SR 512/EB OFF-RAMP TO PACIFIC AVE Sep-97 Sep-97 On Time Apr-04 Apr-04 On Time Apr-06 Apr-06 On Sched.
I2 515 151502A SR 515/SE 222ND PLACE TO SE 217TH STREET Oct-01 Oct-01 On Time Mar-03 Mar-03 On Time Mar-04 Nov-04 Late
I2 515 151505B SR 515/SE 182ND ST TO SE 176TH ST VIC Jan-04 Jan-04 On Time Mar-06 Mar-07 Delayed Apr-07 Jul-08 Delayed
I2 522 152214A SR 522/83RD PLACE NE - SIGNAL Oct-01 Oct-01 On Time Mar-03 Mar-03 On Time Jun-04 Jun-04 On Time
I2 522 152223A SR 522/NE 195TH STREET - SIGNAL Nov-02 Nov-02 On Time Feb-05 Feb-07 Delayed Jul-06 Jul-08 Delayed
I2 525 152530M SR 525/CAMERON ROAD TO SR 20 - SAFETY Apr-96 Sep-94 Early Apr-96 Apr-96 On Time Dec-99 Jan-05 Late
I2 527 152712R SR 527/186TH PLACE SE - SIGNAL Mar-04 Mar-04 On Time Mar-06 Oct-07 Delayed Apr-07 Dec-08 Delayed
I2 530 153023H SR 530/ARLINGTON HEIGHTS RD/JORDAN RD Jun-00 Jun-00 On Time May-04 Jan-05 Late Dec-05 Apr-06 Delayed
I2 530 153024R SR 530/JORDAN ROAD TO 139TH AVE NE Jun-00 Jun-00 On Time May-04 Jan-05 Late Dec-05 Apr-06 Delayed
I2 531 153145A SR 531/11TH AVE. NE TO 16TH DR. NE VIC. Oct-01 Oct-01 On Time May-03 Jun-03 On Time Jun-04 Jun-04 On Time
I2 531 153151A SR 531/33RD AVE VIC. TO 43RD AVE NE Aug-02 Aug-02 On Time Oct-04 Apr-05 Late Nov-05 Feb-06 Delayed
I2 532 153203H SR 532/JUNCTION 102ND AVENUE NW Jun-00 Jun-00 On Time Feb-04 Apr-04 Late Jul-05 Apr-05 Early
I2 539 153902H SR 539/JUNCTION KELLY ROAD-RECHANNELIZE Feb-98 Feb-98 On Time Jun-00 Jun-00 On Time May-06 Mar-06 Advanced
I2 539 153903R SR 539/KING TUT RD AND BARTLETT RD Feb-00 Feb-00 On Time Feb-04 May-04 Late Nov-05 Nov-05 On Sched.
I2 542 154230R SR 542/SCENIC VIEWPNT TO EXCELSIOR TRAIL Jun-00 Jun-00 On Time Mar-04 Jun-04 Late Sep-05 Mar-05 Early
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I2 702 370202A SR 702/40TH AVE S./ALLEN ROAD - SAFETY Sep-04 Jul-05 Delayed Nov-06 Nov-06 On Sched. Sep-07 Sep-07 On Sched.
I2 900 190010C SR 900/57TH AVE S TO S 129TH ST VIC Jun-02 Jun-02 On Time Mar-03 Mar-03 On Time Dec-03 Jun-05 Late
I2 904 690401E SR 904/HES SAFETY IMPROVEMENTS Feb-03 Mar-03 On Time Jul-03 Jun-03 Early Dec-03 Dec-03 On Time
I3 005 100536N I-5/196TH ST SW / SR 524 I/C - WESTSIDE n/a Dec-01 Dec-01 On Time Apr-04 Apr-04 On Time
I3 018 101811F SR 18/SE 312TH WAY TO SE 304TH STREET Aug-95 n/a Oct-95 Mar-94 Early Jun-01 Jul-03 Late
I3 018 101813I SR 18/SE 304TH ST. TO COVINGTON WAY Aug-93 n/a Sep-95 Mar-94 Early Dec-00 Jul-03 Late
I3 018 101821A SR 18/ISSAQUAH/HOBART ROAD VICINITY Oct-96 n/a Jun-97 Mar-94 Early Jun-01 Jul-03 Late
I3 020 102023D SR 20/TROXELL ROAD TO CORNET BAY RD Jan-00 Jan-00 On Time Feb-05 Dec-05 Delayed Jan-07 Jul-07 Delayed
I3 020 102027D SR 20/LUNZ ROAD TO CORNET BAY ROAD Jan-00 Jan-00 On Time Feb-06 Apr-07 Delayed Oct-08 Aug-08 Advanced
I3 020 202005A SR 20/WINTHROP AREA - BIKE PATH Jul-05 Jul-05 On Sched. Jul-05 Jul-06 Delayed Dec-05 Dec-07 Delayed
I3 397 539701M I-82 TO SR 397 INTERTIE May-00 May-00 On Time Jul-03 Mar-04 Late Jun-05 Jun-05 On Time
I3 530 153032D SR 530/LAKE CAVANAUGH RD. TO MONTAGUE CR Feb-01 Feb-01 On Time Oct-03 Mar-07 Delayed Jun-05 Jan-08 Delayed
I3 530 153033A SR 530/MONTAGUE CREEK BR TO HAZEL VIC. Dec-88 Dec-88 On Time Jun-95 Jun-95 On Time Aug-02 Jun-04 Late
I4 000 200004P REGIONWIDE ENVIRONMENTAL MAINTENANCE n/a Jun-05 Jun-05 On Time Jun-05 Jun-05 On Time
I4 002 100200C US 2/SNOHOMISH RIVER TO JUNCTION SR 204 n/a Sep-98 Sep-98 On Time Jun-03 Mar-06 Delayed
I4 002 200202D US 2/MILL CREEK FISH PASSAGE Jul-04 Jul-04 On Time Oct-05 Oct-05 On Sched. Dec-06 Dec-06 On Sched.
I4 005 100586B I-5/NORTH OF LAKEWAY INTERCHANGE Jan-99 Jan-99 On Time May-02 May-02 On Time Aug-04 Aug-04 On Time
I4 005 300505B I-5/MURRAY CREEK - STORMWATER RETROFIT Jun-01 Jun-01 On Time Jul-03 Jul-03 On Time Dec-03 Mar-04 Late
I4 005 300507B I-5/MCALLISTER CREEK - STORMWATER Dec-01 Dec-01 On Time Jan-04 Jan-06 Delayed Oct-04 Oct-06 Delayed
I4 009 100937G SR 9/GRIBBLE CREEK VICINITY Jun-03 Jun-03 On Time Apr-05 Apr-05 On Time Dec-05 Mar-06 Delayed
I4 012 401202F US 12/SILVER CREEK-FISH BARRIER REMOVAL Jul-01 Jul-01 On Time Mar-03 Mar-03 On Time Dec-03 Dec-03 On Time
I4 090 109057A I-90/TIBBETTS CREEK VICINITY Jul-99 Jul-99 On Time Sep-03 Sep-03 On Time Dec-04 Mar-08 Delayed
I4 090 609002A I-90/DIVISION STREET EB ON-RAMP REVISION Aug-00 Aug-00 On Time Jun-03 Nov-04 Late Jul-04 Oct-05 Delayed
I4 092 109200F SR92/STEVENS CREEK CULVERT REPLACEMENT Jul-03 Jul-03 On Time Apr-05 Apr-05 On Time Apr-07 Apr-07 On Sched.
I4 104 310433A SR 104/1.2 MILE WEST OF HOOD CANAL BR Jan-05 Jan-06 Delayed Feb-06 Feb-06 On Sched. Dec-06 Dec-06 On Sched.
I4 112 311220D SR 112/JIM CREEK - FISH PASSAGE Jan-01 Jan-01 On Time Mar-03 Oct-03 Late Feb-04 Feb-05 Late
I4 112 311228A SR 112/1.76 MILE E OF SR 113 JUNCTION Jan-03 Jan-03 On Time Feb-04 Feb-06 Delayed Nov-04 Nov-06 Delayed
I4 142 414206F SR 142/BOWMAN CREEK FISH PASSAGE REMOVAL Jul-03 Jul-05 Delayed Jan-06 Apr-06 Delayed Jun-06 Dec-06 Delayed
I4 395 639514E US 395/DEADMAN CRK FISH BARRIER RETROFIT Jan-02 Jan-02 On Time Dec-03 Dec-09 Delayed Aug-04 Aug-10 Delayed
I4 405 140539C I-405/COAL CREEK- FISH PASSAGE n/a Mar-02 Mar-02 On Time Mar-04 Dec-04 Late
I4 542 154202T SR 542/TOAD CREEK - FISH BARRIER REMOVAL Nov-00 Nov-00 On Time Jan-04 Mar-06 Delayed Oct-04 Dec-06 Delayed
I4 542 154225F SR 542/HIGH CREEK - FISH BARRIER REMOVAL Nov-00 Nov-00 On Time Jan-04 Mar-06 Delayed Oct-04 Dec-06 Delayed
I4 542 154229E SR 542/BAPTIST CAMP CREEK Nov-00 Nov-00 On Time n/a n/a
I4 542 154231H SR 542/HEDRICK CREEK Nov-00 Nov-00 On Time Jan-04 Mar-06 Delayed Oct-04 Dec-06 Delayed
P1 000 200001H REGIONWIDE GUARDRAIL UPDATE YEAR 2003 Jul-01 Jul-01 On Time Nov-02 Nov-02 On Time Dec-03 Dec-03 On Time
P1 000 200002Q NC REGION ELECTRICAL UPDATE 2001-2003 Jul-01 Jul-01 On Time Feb-03 Feb-03 On Time Dec-03 Dec-03 On Time
P1 000 200002R NC REGION SIGN UPDATE Jul-01 Jul-01 On Time Sep-02 Sep-02 On Time Dec-03 Dec-03 On Time
P1 000 200002S NC REGION SIGN UPDATE 2003 - 2005 Jul-03 Jul-03 On Time Oct-04 Oct-04 On Time Aug-05 Aug-05 On Sched.
P1 000 200002T NC REGION GUARDRAIL UPDATE - YEAR 2004 Jul-03 Apr-03 Early Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 000 200002U NC REGION GUARDRAIL UPDATE - YEAR 2005 Jul-03 Apr-03 Early Nov-04 Dec-03 Early Dec-05 Sep-04 Early
P1 000 200002W NC REGION GUARDRAIL UPDATE - YEAR 2006 Jul-04 Mar-05 Late Nov-05 Nov-05 On Sched. Dec-06 Dec-06 On Sched.
P1 000 300029A OLYMPIC REGION BST n/a Aug-02 Jun-06 Delayed Jun-03 Jun-07 Delayed
P1 000 400005D SW REGIONWIDE BST n/a Jul-03 Apr-04 Late Jun-05 Jun-05 On Time
P1 000 400005S SW REGION PERMANENT SIGNING- 03/05 Oct-03 Mar-04 Late Nov-04 Oct-04 On Time Jun-05 Jun-05 On Time
P1 002 100210D US 2/I-5 TO SR 204 - PAVING Dec-98 Dec-98 On Time May-01 May-01 On Time Sep-03 Dec-03 Late
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P1 002 100216A US 2/BR 522/150 VIC TO WOODS CRK BR 2/22 Jan-04 Jan-04 On Time Feb-05 Feb-05 On Time Jan-06 Jan-06 On Sched.
P1 002 100232P US 2/SULTAN WCL TO 339TH AVE. SE Nov-99 Nov-99 On Time Apr-99 Apr-99 On Time Sep-01 Sep-01 On Time
P1 002 100253A US 2/S. FK SKYKOMISH RV. BR. TO BNRR BR. Apr-01 Apr-01 On Time Oct-02 Oct-02 On Time Mar-04 Mar-04 On Time
P1 002 200202C US 2/STEVENS PASS EAST - PAVING Dec-01 Dec-01 On Time Oct-02 Oct-02 On Time Nov-03 Nov-03 On Time
P1 002 200207A US 2/COLES CORNER VICINITY - PAVING Jul-01 Jul-01 On Time Dec-03 Feb-04 Late Oct-04 Oct-04 On Time
P1 002 200220N US 2/LEAVENWORTH VICINITY - PAVING Jul-01 Jul-01 On Time Oct-02 Oct-02 On Time Sep-03 Sep-03 On Time
P1 002 200231B US 2/97 EASY ST. TO JCT. SR 28 - PAVING Jul-05 Nov-04 Early Nov-06 Oct-05 Advanced Dec-07 Sep-06 Advanced
P1 002 200231C US 2/97 JCT SR 28 TO ROCKY REACH - PAVE Jul-05 Nov-04 Early Oct-06 Oct-05 Advanced Dec-07 Sep-06 Advanced
P1 002 200255C US 2/COULEE CITY AREA EAST - 2006 SEAL Jul-03 Feb-05 Late Nov-05 Nov-05 On Sched. Dec-06 Dec-06 On Sched.
P1 002 200261E US 2/ORONDO TO MOSES COULEE - 2005 SEAL Jul-03 May-04 Late Nov-04 Nov-04 On Time Dec-05 Dec-05 On Sched.
P1 002 600228E US 2/SPOKANE RIVER TO EUCLID AVE-PAVING Aug-04 May-04 Early May-05 May-05 On Time Nov-05 Nov-05 On Sched.
P1 002 600229O US 2/HOUSTON AVE TO CENTER ROAD - PAVING Aug-04 May-04 Early Jan-05 May-05 Late Nov-05 Dec-05 On Sched.
P1 002 600299B US 2/ROCKLYN ROAD TO DAVENPORT-PAVING Oct-01 Oct-01 On Time Dec-02 Dec-02 On Time Dec-02 Jul-03 Late
P1 003 300352A SR 3/IMPERIAL WAY TO SUNNYSLOPE - PAVING Oct-01 Oct-01 On Time Jan-05 Jan-05 On Time Nov-05 Nov-05 On Sched.
P1 003 300353A SR 3/THOMPSON RD TO SR 104 - PAVING Sep-02 Sep-02 On Time Feb-04 Apr-04 Late Oct-04 Dec-05 Delayed
P1 004 400406A SR4/SKAMOKAWA TO I-5 PAVING Jan-04 Aug-07 Delayed Jan-06 Jan-09 Delayed Dec-08 Dec-09 Delayed
P1 005 100516A I-5/RAMPS AT MICHIGAN/CORSON/ALBRO/SWIFT Aug-01 Aug-01 On Time Dec-03 Dec-03 On Time Nov-05 Aug-05 Advanced
P1 005 100521R I-5/JAMES ST. VIC. TO UNION ST. VIC. Jul-99 Jul-99 On Time Oct-03 Nov-04 Late May-05 Sep-05 Delayed
P1 005 100521S I-5/UNION ST. TO NE 103RD VIC. Jul-99 Jul-99 On Time Oct-03 Nov-04 Late May-05 Sep-05 Delayed
P1 005 100527L I-5/NORTHGATE WAY TO NE 175TH STREET Mar-02 Mar-02 On Time Mar-03 Mar-03 On Time Mar-04 Apr-04 Late
P1 005 100535E I-5/52ND AVE W TO SR 526 -SB PAVING Apr-03 Apr-03 On Time Feb-06 Feb-06 On Sched. Jul-07 Jul-07 On Sched.
P1 005 100535N I-5/52ND AVE W TO SR 526-NB PAVING Jan-05 Jan-05 On Time Jan-07 Jan-07 On Sched. Nov-08 Jun-08 Advanced
P1 005 100544F I-5/SR 526 TO LOWELL ROAD - NB&SB PAVING Oct-03 n/a Oct-05 n/a Oct-06 n/a
P1 005 100555E I-5/VIC 300TH ST NW AND STARBIRD RD Oct-01 n/a Feb-03 n/a Sep-05 n/a
P1 005 100558A I-5/SR 532 TO HILL DITCH BRIDGE - PCCP May-04 Apr-05 Late Dec-05 Oct-07 Delayed Aug-07 Jun-09 Delayed
P1 005 100585P I-5/36TH STREET VIC. TO SR 542 VIC. Jan-99 Jan-99 On Time May-02 Mar-09 Delayed Jul-05 Jun-11 Delayed
P1 005 100591Z I-5/BAKERVIEW RD TO NOOKSACK R BR 5/828W Jul-04 Oct-03 Early Jan-06 Jan-07 Delayed Dec-07 Dec-07 On Sched.
P1 005 100595C I-5/NOOKSACK RIVER TO BLAINE VIC. Sep-93 Sep-93 On Time Apr-97 Jun-00 Late Dec-99 Dec-99 On Time
P1 005 100597X I-5/FERNDALE TO BLAINE - REPLACE FENCE Jan-02 Jan-02 On Time May-03 May-03 On Time Mar-04 Jul-04 Late
P1 005 100598B I-5/DAKOTA CREEK BR. VIC. TO SR 543 Oct-01 Oct-01 On Time Mar-02 Mar-02 On Time Jun-04 Dec-03 Early
P1 005 300508C I-5/NISQUALLY RIVER BR TO FORT LEWIS RD Sep-03 Sep-03 On Time Feb-04 Mar-04 On Time Nov-04 Jul-05 Delayed
P1 005 300510C I-5/COUNTY LINE TO PRAIRIE CREEK BRIDGE Sep-03 Aug-03 On Time Jan-04 Feb-04 On Time Oct-04 Nov-04 On Time
P1 005 400502P I-5/I-205 TO N. FORK LEWIS RIVER BRIDGE Jul-03 Nov-03 Late Apr-05 May-05 On Time Nov-06 Sep-06 Advanced
P1 005 400503P I 5/ 179TH ST TO 319TH ST - PAVING n/a Apr-03 Apr-03 On Time Jun-03 Sep-03 Late
P1 006 400603P SR 6/S FK CHEHALIS R BR TO CHEHALIS R BR n/a Apr-03 Apr-03 On Time Dec-03 Dec-03 On Time
P1 006 400605A SR6/US101 TO PE ELL- PAVING Oct-03 Mar-05 Late Apr-05 Mar-05 Early Dec-05 Aug-06 Delayed
P1 007 300726A SR 7/ELBE R/R CROSSING TO ALDER Sep-04 Dec-04 Late Jul-05 Apr-05 Early Dec-05 Dec-05 On Sched.
P1 007 300727A SR 7/SR 512 TO I-5 - PAVING Nov-01 Nov-01 On Time Apr-05 Apr-04 Early Dec-05 Dec-04 Early
P1 009 100910D SR 9/SR 96 VIC. TO SR 2 VIC. - PAVING Mar-01 Mar-01 On Time Mar-03 Mar-03 On Time Apr-04 Jul-05 Delayed
P1 009 100913E SR 9/NEW BUNK FOSS RD VIC TO SR 204 Mar-01 Mar-01 On Time Mar-03 Mar-03 On Time Apr-04 Jul-05 Delayed
P1 009 100916B SR 9/SR 204 VIC TO 60TH ST NE - PAVING Aug-03 Aug-03 On Time Feb-05 Feb-05 On Time Mar-06 Mar-06 On Sched.
P1 009 100930E SR 9/STILLAGUAMISH R BR TO LAKE CREEK BR Nov-97 Nov-97 On Time Apr-02 Apr-02 On Time Jan-08 Mar-08 On Sched.
P1 009 100959B SR 9/CHERRY ST TO INT'L BOUNDARY-PAVING Jan-04 Jan-04 On Time Jan-05 Jan-05 On Time Feb-06 Feb-06 On Sched.
P1 011 101100C SR 11/COOK RD TO COLONY RD VIC - PAVING Feb-01 Feb-01 On Time Nov-04 Nov-04 On Time Dec-05 Oct-06 Delayed
P1 011 101110B SR 11/WHATCOM C.L. TO BELLINGHAM C.L. Sep-01 Sep-01 On Time Oct-03 Oct-03 On Time Oct-04 Mar-05 Late
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P1 011 101120A SR 11/IRIS LANE VICINITY TO I-5 - PAVING Sep-02 Sep-02 On Time Oct-04 Oct-04 On Time Dec-05 Dec-05 On Sched.
P1 012 301216A US 12/BRADY TO MALONE - PAVING Jan-03 Jan-03 On Time Apr-03 May-03 On Time Dec-03 Mar-04 Late
P1 012 401204A US 12/LAKE CREEK TO WILDCAT CREEK-PAVING Oct-02 n/a Apr-04 Mar-04 Early Aug-05 Aug-05 On Sched.
P1 012 501211E US 12/WALLULA JUNCTION VIC. - PAVING Apr-01 Apr-01 On Time Jan-03 Jan-03 On Time Oct-03 Oct-03 On Time
P1 012 501211F US 12/COLUMBIA C/L TO POMEROY - PAVING Jul-01 Jul-01 On Time Dec-02 Dec-02 On Time Jun-03 Jun-03 On Time
P1 012 501211G US 12/ALPOWA SUMMIT WEST - PAVING Jul-01 Jul-01 On Time Oct-02 Oct-02 On Time Jun-03 Jun-03 On Time
P1 012 501211S US 12/TUCANNON RIVER TO SR 261 - PAVING Jul-02 Jul-02 On Time Dec-02 Dec-02 On Time Jun-03 Jun-03 On Time
P1 012 501211T US 12/SR 261 TO GARFIELD C/L - PAVING Jul-01 Jul-01 On Time Dec-02 Dec-02 On Time Jun-03 Jun-03 On Time
P1 012 501211U US 12/ALPOWA SUMMIT EAST - PAVING Jul-01 Jul-01 On Time Oct-02 Oct-02 On Time Jun-03 Jun-03 On Time
P1 012 501212B US 12/WAITSBURG VIC. - PAVING Jul-01 Jul-01 On Time Feb-03 Apr-03 Late Feb-03 Feb-03 On Time
P1 012 501212H US 12/MCNARY POOL VIC. - PAVING Sep-99 Sep-99 On Time Oct-02 Oct-02 On Time Jun-03 Jun-03 On Time
P1 012 501212K US 12/POMEROY VICINITY-PAVING Jul-04 Jul-05 Delayed Feb-06 Feb-07 Delayed Oct-06 Oct-07 Delayed
P1 012 501212L US 12/WILDCAT CR. TO WINDY POINT-PAVING Jul-03 Apr-03 Early Feb-04 Jan-04 On Time Dec-04 Dec-04 On Time
P1 012 501212M US 12/NACHES VICINITY-PAVING Jul-04 Jun-06 Delayed Mar-06 Feb-08 Delayed Oct-06 Dec-08 Delayed
P1 012 501212N US 12/STEMBER CREEK VICINITY-PAVING Jul-04 Jul-04 On Time Feb-06 Feb-06 On Sched. Oct-06 Oct-06 On Sched.
P1 012 501212U US 12/DIXIE VICINITY-PAVING Apr-03 Apr-03 On Time Mar-04 Nov-03 Early Nov-04 Nov-04 On Time
P1 012 501212Y US 12/ATTALIA VIC. TO UP/NP RR-PAVING Jul-03 Apr-03 Early Feb-04 Jan-04 On Time Dec-04 Dec-04 On Time
P1 014 401405A SR14/US97 TO BENTON COUNTY LINE Aug-03 Dec-03 Late Jan-05 Nov-04 Early Aug-06 Dec-05 Advanced
P1 014 401497B SR 14/BLANDFORD DRIVE TO WEST CAMAS Nov-95 Nov-95 On Time Apr-01 Mar-96 Early Jun-03 Jun-03 On Time
P1 016 301646B SR 16/CENTER ST OFF RAMP TO JACKSON AVE Sep-03 Sep-03 On Time Mar-04 n/a Jan-05 n/a
P1 017 201733B SR 17/MOSES LAKE NORTH - 2004 CHIP  SEAL Jul-03 Jul-03 On Time Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 017 201754E SR 17/JCT. SR 174 TO 8 MI NW - 2006 SEAL Jul-03 Feb-05 Late Nov-05 Nov-05 On Sched. Dec-06 Dec-06 On Sched.
P1 018 101809A SR 18/"C" ST. SW I/C TO SE 304TH ST. BR. Nov-01 Nov-01 On Time Apr-03 Apr-03 On Time Jun-04 May-09 Delayed
P1 020 102021P SR 20/HOFFMAN RD TO FROSTAD RD - PAVING Jul-99 Jul-99 On Time Oct-03 Mar-04 Late Dec-05 Apr-06 Delayed
P1 020 102030E SR 20/SWINOMISH SLOUGH BR TO SR 536 Mar-01 Mar-01 On Time Oct-04 Oct-06 Delayed Feb-06 Oct-07 Delayed
P1 020 102033C SR 20/SR 20 SPUR TO SWINOMISH SLOUGH BR. Mar-01 Mar-01 On Time Oct-04 Oct-06 Delayed Feb-06 Oct-07 Delayed
P1 020 102044C SR 20/I-5 TO N. SKAGIT ST. - PAVING Nov-01 Nov-01 On Time Mar-03 Mar-03 On Time Dec-03 Oct-04 Late
P1 020 202041E SR 20/TONASKET TO 4.5 MILES E-2006 SEAL Jul-03 Feb-05 Late Nov-05 Nov-05 On Sched. Dec-06 Dec-06 On Sched.
P1 020 202053B SR 20/WAUCONDA SUMMIT EAST - 2006 SEAL Jul-03 Feb-05 Late Nov-05 Nov-05 On Sched. Dec-06 Dec-06 On Sched.
P1 020 602030C SR 20/REPUBLIC TO WALKER HILL RD n/a Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 020 602031B SR 20/OKANOGAN CO LINE TO GRAVES MTN RD n/a Mar-03 Mar-03 On Time Sep-03 Oct-03 Late
P1 020 602037E SR 20/SPRUCE CANYON RD TO MILL CREEK RD n/a Mar-03 Mar-03 On Time Sep-03 Oct-03 Late
P1 020 602039D SR 20/TIGER TO RUBY MOUNTAIN - PAVING Sep-04 May-04 Early May-05 May-05 On Time Nov-05 Nov-05 On Sched.
P1 020 602040C SR 20/RUBY MOUNTAIN TO METCALF LAKE Jan-02 Jan-02 On Time Mar-03 Mar-03 On Time Nov-03 Nov-03 On Time
P1 020 602041B SR 20/METCALF LAKE TO PEND OREILLE MILL May-05 May-05 On Time May-06 Jan-06 Advanced Nov-06 Nov-06 On Sched.
P1 020 602041D SR 20/METCALF LAKE TO NEWPORT - BST n/a Mar-03 Mar-03 On Time Sep-03 Oct-03 Late
P1 020 602099A SR 20/REPUBLIC TO WALKER HILL RD-PAVING Jan-00 n/a May-03 May-01 Early Nov-03 Nov-04 Late
P1 021 602102F SR 21/LIND TO I-90 - BST n/a Feb-03 Mar-03 On Time Nov-04 Oct-03 Early
P1 021 602109C SR 21/JCT SR 174 TO KELLER FERRY - BST n/a Mar-03 Mar-03 On Time Sep-03 Oct-03 Late
P1 021 602110G SR 21/KELLER FERRY TO JCT SR 20 - BST n/a Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 021 602116C SR 21/JCT SR 20 TO CANADA - BST n/a Mar-03 Mar-03 On Time Sep-03 Oct-03 Late
P1 022 502202A SR 22/I-82 TO TOPPENISH - PAVING May-02 May-02 On Time Mar-04 Mar-04 On Time Dec-04 Dec-04 On Time
P1 022 502203D SR 22/PROSSER VICINITY-PAVING Apr-03 Apr-03 On Time Feb-04 Jan-04 On Time Sep-04 Sep-04 On Time
P1 023 602305G SR 23/LORDS CREEK RD TO JCT SR 28 - BST n/a Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 024 202401C SR 24/COLUMBIA RIV TO 19 MI. E-2004 SEAL Jul-03 Jul-03 On Time Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
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P1 024 502403M SR 24/FIRE STA. TO TAYLOR RANCH-PAVING Jul-03 Apr-03 Early Feb-04 Nov-03 Early Sep-04 Sep-04 On Time
P1 024 502403O SR 24/SR 241 VICINITY-PAVING Jul-03 Apr-03 Early Feb-04 Jan-04 On Time Dec-04 Dec-04 On Time
P1 025 602501I SR 25/B REINBOLD RD TO SPOKANE RIVER-BST n/a Mar-03 Mar-03 On Time Sep-03 Oct-03 Late
P1 025 602508D SR 25/GOLD HILL TO BOSSBURG-PAVING Aug-01 Aug-01 On Time Dec-02 Dec-02 On Time Sep-03 Sep-03 On Time
P1 025 602508L SR 25/US 395 TO GOLD HILL-PAVING Aug-01 Aug-01 On Time Dec-02 Dec-02 On Time Sep-03 Sep-03 On Time
P1 025 602509F SR 25/BOSSBURG ROAD VICINITY - SAFETY Aug-01 Aug-01 On Time Dec-02 Dec-02 On Time Sep-03 Sep-03 On Time
P1 025 602509G SR 25/BOSSBURG ROAD TO CANADA - PAVING May-05 n/a May-06 Jan-06 Advanced Nov-06 Oct-06 On Sched.
P1 026 202601D SR 26/VANTAGE AREA TO ROYAL CITY-PAVING Jul-01 Jul-01 On Time Dec-02 Dec-02 On Time Dec-03 Dec-03 On Time
P1 026 202607A SR 26/OTHELLO WEST - 2004 CHIP SEAL Jul-03 Jul-03 On Time Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 027 602700E SR 27/JCT US 195 TO PALOUSE-ALBION ROAD Jan-04 Jan-04 On Time May-05 Apr-05 On Time Nov-05 Nov-05 On Sched.
P1 027 602701G SR 27/PALOUSE TO GARFIELD - BST n/a Mar-03 Mar-03 On Time Sep-03 Oct-03 Late
P1 028 202801H SR 28/E. WENATCHEE TO ROCK ISLAND - PAVE Jul-05 Jul-06 Delayed Oct-06 Oct-07 Delayed Dec-07 Dec-08 Delayed
P1 028 202801I SR 28/ROCK ISLAND TO CRESCENT BAR - PAVE Jul-04 Jul-04 On Time Oct-05 Oct-05 On Sched. Dec-06 Dec-06 On Sched.
P1 028 202841B SR 28/SOAP LAKE EAST - 2004 CHIP SEAL Jul-03 Jul-03 On Time Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 028 602811G SR 28/HARRINGTON TO DAVENPORT - PAVING Nov-02 Nov-02 On Time May-04 Dec-03 Early Nov-04 Nov-04 On Time
P1 031 603100B SR 31/TIGER TO PEND OREILLE RIVER BR-BST n/a Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 082 508203R EAST SELAH I/C TO SR 823 I/C Jul-95 Jul-95 On Time Mar-96 Mar-96 On Time Aug-96 Aug-96 On Time
P1 082 508206K I-82/COFFIN ROAD VICINITY-PAVING Apr-03 Apr-03 On Time Feb-04 Jan-04 On Time Sep-04 Sep-04 On Time
P1 082 508206L I-82/PROSSER VICINITY-PAVING Apr-03 Apr-03 On Time Feb-04 Jan-04 On Time Sep-04 Sep-04 On Time
P1 082 508206Y I-82/SIGN UPDATE Jan-03 Jan-03 On Time Mar-03 Feb-03 On Time Jun-03 Jun-03 On Time
P1 090 109052B I-90/EASTGATE I/C TO 436TH AVE SE I/C Feb-01 Feb-01 On Time Mar-02 Mar-02 On Time Oct-04 Feb-06 Delayed
P1 090 209001M I-90/GEORGE VICINITY EAST - PAVING Jul-03 Jul-03 On Time Oct-04 Nov-04 On Time Dec-05 Dec-05 On Sched.
P1 090 209002D I-90/MOSES LAKE WEST - PAVING Oct-01 Oct-01 On Time Dec-03 Nov-03 On Time Oct-04 Oct-04 On Time
P1 090 209023C I-90/MOSES LAKE EAST - 2004 CHIP SEAL Jul-03 Jul-03 On Time Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 090 509008E I-90/INDIAN JOHN HILL - PCCP REPLACEMENT Apr-01 Apr-01 On Time Feb-03 Feb-03 On Time Dec-03 Dec-03 On Time
P1 090 509009L I-90/EAST CLE ELUM RAMP-PAVING Jul-03 Apr-03 Early Apr-04 Apr-04 On Time Nov-04 Nov-04 On Time
P1 090 509009M I-90/EDGEWICK ROAD I/C-PAVING Mar-04 Mar-04 On Time Apr-05 Apr-05 On Time Nov-05 Nov-05 On Sched.
P1 090 509009N I-90/HOMESTEAD VALLEY ROAD I/C-PAVING Mar-04 Mar-04 On Time Apr-05 Apr-05 On Time Sep-05 Sep-05 On Sched.
P1 090 509009O I-90/TINKHAM ROAD I/C-PAVING Mar-04 Mar-04 On Time Apr-05 Apr-05 On Time Oct-05 Oct-05 On Sched.
P1 090 509009P I-90/DENNY CREEK I/C-PAVING Mar-04 Mar-04 On Time Apr-05 Apr-05 On Time Nov-05 Nov-05 On Sched.
P1 090 509009Q I-90/EAST EASTON INTERCHANGE-PAVING Mar-04 Mar-04 On Time Apr-05 Feb-07 Delayed Oct-05 Dec-07 Delayed
P1 090 509009R I-90/GOLD CREEK TO EASTON HILL-PAVING Jul-03 Apr-03 Early Feb-04 Apr-05 Late Sep-04 Jan-06 Delayed
P1 090 509009S I-90/WEST CLE ELUM INTERCHANGE-PAVING Mar-04 Mar-04 On Time Apr-05 Apr-05 On Time Oct-05 Oct-05 On Sched.
P1 090 509009T 1-90/OAKS AVENUE INTERCHANGE-PAVING Mar-04 Mar-04 On Time Apr-05 Apr-05 On Time Oct-05 Oct-05 On Sched.
P1 090 509009U I-90/BULLFROG INTERCHANGE-PAVING Mar-04 Mar-04 On Time Apr-05 Feb-07 Delayed Oct-05 Dec-07 Delayed
P1 090 509009V I-90/RYEGRASS SUMMIT TO VANTAGE-PAVING Jan-03 n/a Feb-04 n/a Aug-04 n/a
P1 090 609023H I-90/ADAMS COUNTY LINE TO SPOKANE COUNTY Apr-02 Apr-02 On Time Jan-04 Dec-03 Early Oct-04 Aug-05 Delayed
P1 090 609025E I-90/LINCOLN COUNTY LINE TO SALNAVE ROAD Nov-01 Nov-01 On Time Nov-04 Dec-04 On Time Nov-05 Nov-05 On Sched.
P1 090 609026E I-90/SALNAVE ROAD TO GEIGER ROAD-PAVING Dec-01 Dec-01 On Time Mar-03 Mar-03 On Time Dec-03 Dec-03 On Time
P1 090 609049C I-90/SULLIVAN ROAD TO IDAHO- PAVING Feb-03 Feb-03 On Time Apr-03 Apr-03 On Time Nov-03 Nov-03 On Time
P1 090 609099C I-90/TOKIO TO LINCOLN COUNTY LINE-PAVING May-02 May-02 On Time Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 096 109601A SR 96/132ND ST SE TO 125TH ST SE -PAVING Apr-01 Apr-01 On Time Jan-03 Jan-03 On Time Feb-04 Jan-04 On Time
P1 097 209701P US 97/BLEWETT PASS SOUTH - PAVING Oct-02 Oct-02 On Time Dec-03 Oct-03 On Time Oct-04 Oct-04 On Time
P1 097 209701U US 97/TONASKET SOUTH - PAVING Jul-03 Jul-03 On Time Oct-05 Oct-04 Early Dec-06 Dec-05 Advanced
P1 097 209701V US 97/BREWSTER NORTH - PAVING Jul-03 Jul-03 On Time Oct-04 Nov-04 On Time Dec-05 Dec-05 On Sched.
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P1 097 209709A US 97A/JCT US 2/97 NORTH - PAVING Jul-05 Jul-07 Delayed Nov-06 Oct-08 Delayed Dec-07 Oct-09 Delayed
P1 097 209709B US 97A/WENATCHEE NORTH - PAVING Oct-01 Oct-01 On Time Dec-03 Nov-03 On Time Oct-04 Oct-04 On Time
P1 097 209709C US 97A/ENTIAT TO NORTH CHELAN - PAVING Jul-00 Jul-00 On Time Oct-04 Dec-04 On Time Oct-06 Oct-06 On Sched.
P1 097 209742D US 97/CHELAN FALLS SOUTH - PAVING Aug-02 Aug-02 On Time Feb-03 Feb-03 On Time Sep-03 Sep-03 On Time
P1 097 209774B US 97/TONASKET TO 11.75 MI. N-2006 SEAL Jul-03 Feb-05 Late Nov-05 Nov-05 On Sched. Dec-06 Dec-06 On Sched.
P1 097 509702N US 97/SATUS CREEK BRIDGE 97/106 - PAVING Jul-96 Jul-96 On Time Mar-04 Oct-06 Delayed Dec-05 Mar-08 Delayed
P1 097 509704B US 97/DRY CREEK BRIDGE VIC. - PAVING Apr-01 Apr-01 On Time Feb-03 Feb-03 On Time Dec-03 Dec-03 On Time
P1 097 509704C US 97/CANAL BRIDGE TO SR 22 - PAVING Apr-01 Apr-01 On Time Apr-03 Apr-03 On Time Dec-03 Dec-03 On Time
P1 097 509704D US 97/KLICKITAT C/L TO SATUS CREEK Jun-01 Jun-01 On Time Apr-03 Apr-03 On Time Dec-03 Dec-03 On Time
P1 097 509704E US 97/ELLENSBURG TO VIRDEN-PAVING Jul-03 Apr-03 Early Feb-04 Dec-03 Early Sep-04 Sep-04 On Time
P1 097 509704I US 97/TOPPENISH TO WAPATO - DRAINAGE Jul-03 Apr-03 Early Mar-04 Mar-04 On Time Jun-05 Jul-04 Early
P1 097 509704K US 97/SATUS CREEK BR. 97/106 VIC.-PAVING Jul-03 Apr-03 Early Feb-04 Jan-04 On Time Dec-04 Dec-04 On Time
P1 099 109907A SR 99/PIERCE CO. LINE TO S. 325TH STREET Feb-00 Feb-00 On Time May-01 May-01 On Time Apr-03 Dec-03 Late
P1 099 109907H SR 99/S. 325TH ST. TO S. 310TH ST. May-00 May-00 On Time Apr-02 Apr-02 On Time Dec-03 Sep-03 Early
P1 099 109907P SR 99/S. 310TH ST. TO S. 252ND ST. Nov-99 Nov-99 On Time Apr-01 Apr-01 On Time May-02 Dec-06 Delayed
P1 099 109908P SR 99/S. 252ND STREET TO SR 516 - PAVING Apr-02 Apr-02 On Time Apr-04 Apr-05 Late Apr-05 Dec-06 Delayed
P1 099 109909P SR 99/SR 516 TO S. 216TH STREET - PAVING Dec-01 Dec-01 On Time Jan-03 May-03 Late Sep-04 Aug-04 On Time
P1 099 109910P SR 99/S 216TH ST. TO S 208TH ST.- PAVING Nov-99 Nov-99 On Time Oct-03 Mar-04 Late Nov-04 Sep-05 Delayed
P1 099 109913C SR 99/S 170TH ST. TO W MARGINAL WAY SW Jan-98 Jan-98 On Time Apr-99 Apr-99 On Time Feb-00 Jun-03 Late
P1 099 109936G SR 99/SPOKANE ST BR TO ALASKAN WAY VIAD. Jan-05 Jan-06 Delayed Feb-06 Jul-07 Delayed Apr-07 Sep-08 Delayed
P1 101 310102C US 101/MORSE CREEK TO WATKINS RD -PAVING Dec-01 Dec-01 On Time Nov-02 Nov-02 On Time Aug-03 Aug-03 On Time
P1 101 310105C US 101/SR 106 TO SR 108 - PAVING Jan-02 Jan-02 On Time Feb-05 Feb-04 Early Dec-05 Jun-05 Early
P1 101 310137B US 101/DOYLE ST TO FRONT ST - PAVING Sep-01 Sep-01 On Time Dec-02 Dec-02 On Time Dec-03 Dec-03 On Time
P1 101 310148C SR 101/MT WALKER TO BRINNON LANE -PAVE Sep-03 Apr-03 Early Feb-04 Mar-04 On Time Nov-04 Dec-04 On Time
P1 101 310154B US 101/OLYMPIC NAT'L PARK TO INDIAN CR Sep-01 Sep-01 On Time Nov-03 Nov-03 On Time Sep-04 Sep-04 On Time
P1 101 310157A SR 101/KITCHEN-DICK RD TO DUNGENESS RIV Sep-03 Jul-03 On Time Mar-04 Mar-04 On Time Nov-04 Dec-04 On Time
P1 101 310184B US 101/SR 104 TO QUILCENE RIVER - PAVE Jul-03 Apr-03 Early Feb-04 Mar-04 On Time Dec-04 Dec-04 On Time
P1 101 310194B US 101/PACIFIC CO LINE TO VIC LUND ROAD Mar-04 Mar-04 On Time Mar-05 Feb-05 On Time Dec-05 Nov-05 On Sched.
P1 101 310196B SR101/SITKUM-SOL DUC RD TO BEAR CREEK RD Sep-03 Mar-03 Early Feb-04 Dec-03 Early Aug-04 Jan-05 Late
P1 101 310199B US 101/GOLF COURSE RD TO LINCOLN ST Jan-02 Jan-02 On Time Feb-06 Apr-06 Delayed Dec-06 Dec-06 On Sched.
P1 101 410105A US101/SR6 TO GRAYS HARBOR COUNTY LINE Sep-05 Dec-05 Delayed Apr-07 Apr-07 On Sched. May-08 May-08 On Sched.
P1 101 410106A US101/ ASTORIA BRIDGE TO SR4- PAVING Nov-04 Jun-05 Late Jan-06 Apr-07 Delayed Dec-06 Dec-07 Delayed
P1 103 410303A SR 103/JCT US 101 TO STACKPOLE RD-PAVING Jan-03 Jan-08 Delayed Apr-03 Apr-09 Delayed Dec-07 Dec-09 Delayed
P1 104 110407F SR 104/244TH ST SW TO 22ND AVE - PAVING Sep-01 Sep-01 On Time Feb-05 Oct-06 Delayed Mar-06 Dec-07 Delayed
P1 105 310511A SR 105/PACIFIC CO LINE TO BONGE AVENUE Mar-03 Mar-03 On Time Mar-04 Mar-04 On Time Dec-04 Dec-04 On Time
P1 105 410505A SR105/US101 TO COUNTY LINE RD.- PAVING Nov-03 Mar-05 Late Apr-05 Mar-05 Early Aug-06 Aug-06 On Sched.
P1 107 310702A SR 107/CHEHALIS RIVER TO SR 12 - PAVING n/a Dec-04 Jan-08 Delayed Apr-06 Apr-09 Delayed
P1 107 310706A SR 107/SR 101 TO CHEHALIS RIVER - PAVING Dec-01 Mar-04 Late Jan-05 Feb-05 On Time Nov-05 Nov-05 On Sched.
P1 109 310918A SR 109/COPALIS BEACH TO ROOSEVELT BEACH Apr-05 Feb-06 Delayed Jan-06 Feb-08 Delayed Aug-06 Dec-09 Delayed
P1 112 311218A SR 112/MAKAH RESERVATION TO HOKO RIVER Mar-00 Mar-00 On Time Mar-03 Mar-03 On Time Feb-04 Jan-04 On Time
P1 121 312102A SR 121/MAYTOWN I/C TO 93RD AVE. I/C Sep-03 Sep-03 On Time Mar-04 May-04 Late Dec-04 Jun-05 Late
P1 123 412304A SR 123/JCT US 12 TO PIERCE COUNTY LINE Oct-02 Mar-04 Late Apr-04 Mar-04 Early Aug-05 Aug-05 On Sched.
P1 124 512403B SR 124/COPPEI CREEK TO SR 12 - PAVING Jul-01 Jul-01 On Time Feb-03 Apr-03 Late Dec-03 Dec-03 On Time
P1 124 512403F SR 124/MCFEELY RD. TO COPPEI CR.-PAVING Feb-04 Jul-03 Early Mar-04 Mar-04 On Time Dec-04 Dec-04 On Time
P1 125 512502A SR 125/MILITARY ROAD TO SR 12 - PAVING Apr-01 Apr-01 On Time Mar-03 Mar-03 On Time Oct-03 Oct-03 On Time
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P1 127 612701K SR 127/CENTRAL FERRY TO CHURCH HILL ROAD Apr-02 Apr-02 On Time Dec-03 Dec-03 On Time Aug-04 Jul-04 On Time
P1 129 512902D SR 129/CLARKSTON VICINITY - PAVING Jul-03 Apr-03 Early Mar-04 Mar-04 On Time Oct-04 Oct-04 On Time
P1 131 413104A SR 131/WOODS CREEK ROAD TO US 12 Oct-02 Mar-04 Late Apr-04 Mar-04 Early Aug-05 Aug-05 On Sched.
P1 141 414100A SR 141/LOOP RD TO CARR RD INCLUDING SPUR Oct-99 Oct-99 On Time Feb-03 Feb-03 On Time Feb-04 Feb-04 On Time
P1 142 414200B SR 142/LYLE TO GOLDENDALE-PAVING Oct-99 Oct-99 On Time Feb-03 Feb-03 On Time Feb-04 Feb-04 On Time
P1 155 215503A SR 155/25 MI S TO GRAND COULEE-2006 SEAL Jul-03 Feb-05 Late Nov-05 Nov-05 On Sched. Dec-06 Dec-06 On Sched.
P1 155 215544A SR 155/OMAK EAST - 2005 SEAL Jul-03 May-04 Late Nov-04 Nov-04 On Time Dec-05 Dec-05 On Sched.
P1 161 316121A SR 161/VIC CLEAR LAKE SO TO 255TH ST E Jul-00 Jul-00 On Time Mar-03 Mar-03 On Time Dec-03 Dec-03 On Time
P1 161 316123A SR 161/176TH ST TO SR 512 - PAVING Feb-01 Feb-01 On Time Apr-03 Apr-03 On Time Dec-04 Jul-06 Delayed
P1 161 316128A SR 161/255TH ST EAST TO 176TH ST EAST Nov-03 Jun-04 Late Apr-04 Feb-05 Late Oct-04 Oct-05 Delayed
P1 164 116407B SR 164/SE 436TH ST TO HIGH POINT ST Jul-01 Jul-01 On Time Jan-05 Jan-05 On Time May-06 May-06 On Sched.
P1 167 316722A SR 167/N MERIDIAN TO KING COUNTY LINE Aug-01 Aug-01 On Time Apr-03 Apr-03 On Time Dec-03 Apr-07 Delayed
P1 169 116902B SR 169/NEWAUKUM CREEK BR TO 264TH AVE SE Jun-01 Jun-01 On Time Oct-03 Oct-03 On Time Sep-04 Sep-04 On Time
P1 169 116904F SR 169/264TH AVE SE TO GREEN RIVER BR. Jul-01 Jul-01 On Time Mar-03 Mar-03 On Time Apr-04 Oct-04 Late
P1 169 116906C SR 169/GREEN RIVER BR. VIC. TO SR 516 Jun-00 Jun-00 On Time Dec-04 Feb-07 Delayed Dec-06 Mar-08 Delayed
P1 170 217005A SR 170/WARDEN WEST - 2004 CHIP SEAL Jul-03 Jul-03 On Time Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 172 217202B SR 172/WITHROW VIC. - 2005 SEAL Jul-03 May-04 Late Nov-04 Nov-04 On Time Dec-05 Dec-05 On Sched.
P1 174 217400A SR 174/SR 17 TO GRAND COULEE - 2006 SEAL Jul-03 Feb-05 Late Nov-05 Nov-05 On Sched. Dec-06 Dec-06 On Sched.
P1 174 617402E SR 174/GRANT CO LINE TO JCT SR 21 - BST n/a Mar-03 Mar-03 On Time Sep-03 Oct-03 Late
P1 181 118106P SR 181/SR 516 TO I-405 - PAVING Oct-01 Oct-01 On Time Mar-02 Oct-07 Delayed Apr-03 Dec-08 Delayed
P1 195 619506E US 195/JCT SR 271 TO VIC PLAZA RD-PAVING Jan-05 Nov-04 Early May-06 May-06 On Sched. Nov-06 Nov-06 On Sched.
P1 195 619508D US 195/CORNWALL RD TO EXCELSIOR DR-PCCP Dec-01 Dec-01 On Time Mar-03 Mar-03 On Time Nov-03 Nov-03 On Time
P1 197 419701A SR 197/COLUMBIA RIVER TO SR 14-PAVING Oct-99 Oct-99 On Time Feb-03 Feb-03 On Time Feb-04 Feb-04 On Time
P1 202 120201F SR 202/SR 522 TO SAMMAMISH RIVER BRIDGE Apr-03 Apr-03 On Time Jan-05 Apr-07 Delayed Dec-05 Sep-08 Delayed
P1 202 120204A SR 202/154TH PL NE VIC TO GILMAN STREET Sep-01 Sep-01 On Time Dec-02 Dec-02 On Time Dec-03 Apr-04 Late
P1 202 120213B SR 203/EVANS CREEK SLOUGH TO SR 203 Feb-99 Feb-99 On Time May-01 May-01 On Time Oct-07 Nov-07 On Sched.
P1 202 120225A SR 202/TOKUL CR VIC TO SNOQUALMIE R BR Oct-03 Jan-04 Late Dec-04 Dec-06 Delayed Jan-06 Jan-08 Delayed
P1 203 120312A SR 203/NE BIG ROCK ROAD TO SLOUGH BR VIC Nov-03 Nov-03 On Time Jan-05 Apr-05 Late Feb-06 Feb-06 On Sched.
P1 204 120400C SR 204/US 2 TO SR 9 - PAVING Oct-02 Oct-02 On Time Dec-04 Dec-04 On Time Jan-06 Apr-06 Delayed
P1 205 420501P I-205/SR 500 TO I-5-DOWEL BAR RETROFIT Nov-99 Nov-99 On Time Apr-05 Jan-05 Early Jun-06 Jun-06 On Sched.
P1 206 620600E SR 206/BRUCE RD TO MT SPOKANE PARK - BST n/a Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 223 522302A SR 223/GRANGER VICINITY-PAVING Jul-03 Apr-03 Early Feb-04 Jan-04 On Time Dec-04 Dec-04 On Time
P1 225 522502B SR 225/BENTON CITY VICINITY-PAVING Jul-03 Jul-03 On Time Nov-04 Dec-04 On Time Jun-05 Aug-05 Delayed
P1 231 623104C 2003-05 REGION BST SAFETY RESTORATION Sep-03 Jul-03 Early May-04 May-04 On Time Nov-04 Nov-04 On Time
P1 241 524102C SR 241/SUNNYSIDE TO SR 24-PAVING Jul-03 Apr-03 Early Feb-04 Jan-04 On Time Dec-04 Dec-04 On Time
P1 243 224301G SR 243/MATTAWA VIC - 2004 CHIP SEAL Jul-03 Jul-03 On Time Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 261 526102A SR 261/LYON'S FERRY VICINITY-PAVING Jul-03 Apr-03 Early Feb-04 Jan-04 On Time Dec-04 Dec-04 On Time
P1 261 626104E SR 261/SUTTON RD TO I-90 - BST n/a Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 262 226201C SR 262/POTHOLES RESERVOIR AREA-2005 SEAL Jul-03 May-04 Late Nov-04 Nov-04 On Time Dec-05 Dec-05 On Sched.
P1 283 228305A SR 283/GEORGE VIC. NORTH - 2005 SEAL Jul-03 May-04 Late Nov-04 Nov-04 On Time Dec-05 Dec-05 On Sched.
P1 285 228501D SR 285/CITY OF WENATCHEE - PAVING Jul-03 Jul-03 On Time Oct-06 Dec-04 Early Dec-07 Dec-05 Advanced
P1 285 228501I SR 285 CO/CITY OF WENATCHEE - PAVING Jul-03 Jul-03 On Time Oct-06 Dec-04 Early Dec-07 Dec-05 Advanced
P1 290 629000I SR 290/DIVISION ST TO RIVERPOINT BLVD Aug-04 May-04 Early May-05 Jan-06 Delayed Nov-05 Jun-06 Delayed
P1 291 629101D SR 291/WYLIE DRIVE TO JCT SR 231 - BST n/a Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 291 629101F SR 291/SPOKANE CO LINE TO WYLIE DR n/a Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
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P1 302 330201A SR 302/SR 3 TO ELGIN-CLIFTON RD - PAVING Oct-00 Oct-00 On Time Feb-05 Mar-04 Early Dec-05 Jan-05 Early
P1 305 330516A SR 305/SEABOLD RD TO NOLL ROAD - PAVING Sep-02 Oct-01 Early Jul-05 Nov-05 Delayed Dec-05 Sep-06 Delayed
P1 308 330801A SR 308/SR3 TO NAVAL RESERVATION BOUNDARY Sep-03 Nov-03 Late Apr-04 Apr-04 On Time Oct-04 Dec-05 Delayed
P1 395 539503D US 395/CREST LOCH RD. TO EAST ELM RD. Aug-01 Aug-01 On Time Feb-03 Feb-03 On Time Nov-03 Nov-03 On Time
P1 395 539504C US 395/FOSTER WELLS RD. TO CREST LOCH RD Jan-02 Jan-02 On Time Apr-03 Apr-03 On Time Dec-03 Dec-03 On Time
P1 395 539504G US 395/PASCO VICINITY-PAVING Jul-04 Feb-06 Delayed Mar-06 Feb-07 Delayed Oct-06 Dec-07 Delayed
P1 395 639521A US 395/IMMEL ROAD TO ARDEN-PAVING Mar-02 Mar-02 On Time Mar-03 Mar-03 On Time Nov-03 Nov-03 On Time
P1 395 639524J US 395/BOYDS TO CANADA - BST n/a Mar-03 Mar-03 On Time Sep-03 Oct-03 Late
P1 395 639599C US 395/COLVILLE TO COLUMBIA RIVER-PAVING Oct-99 Oct-99 On Time Nov-04 Dec-04 On Time Oct-05 Oct-05 On Sched.
P1 397 539702A SR 397/COLUMBIA RIVER TO OREGON STREET Apr-01 Apr-01 On Time Apr-02 Apr-02 On Time Dec-02 Dec-02 On Time
P1 409 440906A SR 409/FERRY DOCK TO SR 4 -PAVING Oct-03 Mar-04 Late Jul-04 Jun-04 Early Jun-05 Jun-05 On Time
P1 410 141010C SR 410/SR 164 TO 288TH AVE SE - PAVING Nov-01 Nov-01 On Time Feb-03 Feb-03 On Time Apr-04 Nov-04 Late
P1 410 141012B SR 410/WEYERHAUSER RD TO SCATTER CRK BR Dec-01 Dec-01 On Time Feb-03 Feb-03 On Time Mar-04 Mar-04 On Time
P1 410 141021D SR 410/SLIPPERY CREEK BR TO GREENWATER Nov-01 Nov-01 On Time Feb-03 Feb-03 On Time Dec-03 Dec-03 On Time
P1 410 141040F SR 410/CRYSTAL MNT. BLVD TO CHINOOK PASS Jul-01 Jul-01 On Time Apr-01 Apr-01 On Time Dec-01 Apr-04 Late
P1 410 341009A SR 410/214TH TO MUNDY LOSS RD - PAVING Dec-01 Dec-01 On Time Dec-04 Dec-04 On Time Nov-05 Nov-05 On Sched.
P1 410 541003D SR 410/NWR LINE TO BUMPING RIV.-PAVING Jul-03 Apr-03 Early Feb-04 Jan-04 On Time Dec-04 Dec-04 On Time
P1 410 541003E SR 410/SAWMILL FLAT VICINITY-PAVING Jul-03 Apr-03 Early Feb-04 Jan-04 On Time Dec-04 Dec-04 On Time
P1 410 541003F SR 410/CLIFFDALE VICINITY-PAVING Jul-03 Apr-03 Early Feb-04 Jan-04 On Time Dec-04 Dec-04 On Time
P1 410 541003G SR 410/ROCK CREEK RD. TO NILE RD.-PAVING Jul-03 Apr-03 Early Feb-04 Jan-04 On Time Dec-04 Dec-04 On Time
P1 502 450204A SR 502/I-5 TO BATTLE GROUND - PAVING Nov-02 Nov-02 On Time Apr-04 Jan-04 Early Jun-05 Jun-05 On Time
P1 503 450301B SR 503/ROCK CREEK RD TO HAM RD-PAVING Jan-00 Jan-00 On Time Apr-04 Apr-04 On Time Jun-05 Jun-05 On Time
P1 503 450305A SR503/HAM ROAD TO I-5-PAVING Oct-03 Nov-03 On Time Apr-05 May-05 On Time Apr-06 Apr-06 On Sched.
P1 504 450403A SR 504/CASTLE ROCK TO TOUTLE RIVER BR Mar-03 n/a Mar-03 Mar-03 On Time Dec-03 Feb-04 Late
P1 505 450503A SR 505/WINLOCK TO SR 504-PAVING n/a Mar-03 Mar-03 On Time Dec-03 Feb-04 Late
P1 507 350724A SR 507/ROY TO SR 7 - PAVING Sep-03 Oct-03 On Time Apr-05 Apr-05 On Time Dec-05 Dec-05 On Sched.
P1 507 450701A SR 507/I-5 TO LEWIS COUNTY LINE-PAVING Mar-00 Mar-00 On Time Jul-01 Jul-01 On Time Jul-01 Aug-03 Late
P1 508 450801A SR 508/I-5 TO SR 7-PAVING Feb-03 Feb-03 On Time Apr-03 Apr-03 On Time Dec-03 Dec-03 On Time
P1 509 150905B SR 509/SLAYDEN ROAD TO KING CO LINE Jul-03 Jul-03 On Time Jan-05 Oct-06 Delayed Feb-06 Dec-07 Delayed
P1 509 150916A SR 509/SW NORMANDY RD TO S NORMANDY WYE Jan-05 Jan-06 Delayed Jan-06 Jan-07 Delayed Feb-07 Feb-08 Delayed
P1 509 150918C SR 509/S. NORMANDY RD. TO S. 160TH ST. Feb-02 Feb-02 On Time Mar-03 Apr-03 Late Dec-03 Dec-04 Late
P1 509 350907A SR 509/28TH ST TO 11TH ST - PAVING n/a Sep-02 Sep-02 On Time Oct-03 Oct-04 Late
P1 509 350910A SR 509/11TH STREET TO BROWN'S POINT Aug-01 Aug-01 On Time Jul-05 Mar-05 Early Dec-05 Feb-06 Delayed
P1 512 351210B SR 512/I-5 TO SR 7 - PAVING Oct-99 Oct-99 On Time Jun-00 Jun-00 On Time Apr-06 Apr-06 On Sched.
P1 515 151505A SR 515/SE 192ND ST TO BENSON RD - PAVING Feb-05 Feb-05 On Time Feb-06 Feb-07 Delayed Mar-07 Mar-08 Delayed
P1 515 151509B SR 515/S. 15TH STREET TO SR 900 - PAVING Jul-02 Jul-02 On Time Apr-03 Apr-03 On Time Dec-03 Dec-04 Late
P1 516 151609A SR 516/I-5 TO N. CENTRAL AVE. - PAVING Nov-00 Nov-00 On Time Dec-04 Dec-04 On Time Mar-06 Nov-05 Advanced
P1 520 152002E SR 520/SR 513 INTERCHANGE RAMP - PAVING Oct-01 Oct-01 On Time Feb-03 Feb-03 On Time Nov-04 May-04 Early
P1 520 152005P SR 520/MONTLAKE INTERCHANGE FLYER STOP n/a Feb-03 Feb-03 On Time Nov-04 May-04 Early
P1 522 152201D SR 522/I-5 TO NE 147TH STREET - PAVING Sep-99 Sep-99 On Time Apr-01 Apr-01 On Time Aug-04 Sep-03 Early
P1 522 152210B SR 522/NE 147TH ST. TO SWAMP CREEK BR. Aug-01 Aug-01 On Time Feb-05 Mar-05 On Time Mar-06 Mar-06 On Sched.
P1 522 152217B SR 522/CITY STREET TO HALL ROAD - PAVING Aug-01 Aug-01 On Time Feb-05 Apr-07 Delayed Mar-06 Oct-08 Delayed
P1 524 152408A SR 524 SPUR (44TH W)/196TH SW TO I-5 UXG Mar-03 Nov-03 Late Aug-03 Jun-04 Late Oct-04 Oct-05 Delayed
P1 524 152409S SR 524/I-5 TO FLORAL HILLS CEMETERY VIC. Jun-02 Jun-02 On Time Feb-05 Apr-05 Late Feb-07 Feb-06 Advanced
P1 524 152412B SR 524/FLORAL HILLS CEM TO NORTH CRK BR Jan-04 Jan-04 On Time Jan-05 Apr-05 Late Mar-06 Jan-06 On Sched.
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P1 525 152530A SR 525/CAMERON ROAD TO SR 20 - PAVING Apr-96 Apr-96 On Time Apr-96 Apr-96 On Time Dec-99 Dec-99 On Time
P1 526 152607C SR 526/BROADWAY AVE WYE CONN. - PAVING Nov-01 Nov-01 On Time Feb-03 Feb-03 On Time Mar-04 May-04 Late
P1 527 152700D SR 527/SR 522 TO I-405 VIC. - PAVING Dec-01 Dec-01 On Time Apr-03 Apr-03 On Time Jun-04 Jul-04 Late
P1 528 152804E SR 528/COLUMBIA AVE TO 55TH DRIVE NE Oct-01 Oct-01 On Time Oct-03 Dec-03 On Time Oct-04 Sep-05 Delayed
P1 529 152900B SR 529/I-5 TO RAILROAD BRIDGE - PAVING Mar-99 Mar-99 On Time Apr-03 Apr-03 On Time Oct-03 Oct-04 Late
P1 529 152905S SR 529/SNOHOMISH RIVER BRIDGE TO SR 528 Oct-01 Oct-01 On Time Oct-03 Dec-03 On Time Oct-04 Sep-05 Delayed
P1 530 153034B SR 530/SKAGLUND HILL VIC TO HAZEL VIC Oct-03 Oct-03 On Time Oct-04 May-05 Late Nov-05 Jun-06 Delayed
P1 539 153900F SR 539/KELLOGG RD TO HORTON RD - PAVING Jan-04 Jan-04 On Time Jan-05 Mar-05 On Time Mar-06 Mar-06 On Sched.
P1 539 153906A SR 539/BAY-LYN DR VIC TO BADGER ROAD Nov-00 Nov-00 On Time Aug-02 Aug-02 On Time Sep-03 Apr-04 Late
P1 539 153912A SR 539/SR 546/BADGER RD TO INT'L BNDRY Nov-03 Nov-03 On Time Dec-04 Dec-06 Delayed Feb-06 Feb-08 Delayed
P1 542 154204A SR 542/BRITTON RD TO CEDARVILLE RD Jun-04 Jun-05 Late Oct-05 Nov-06 Delayed Nov-06 Nov-07 Delayed
P1 542 154213B SR 542/MARSHALL HILL RD TO COAL CREEK BR Apr-03 Apr-03 On Time Dec-04 Dec-06 Delayed Dec-05 Dec-07 Delayed
P1 542 154231A SR 542/NOOKSACK R BR TO COAL CREEK BR Jul-03 Jul-03 On Time Feb-05 Feb-05 On Time Mar-06 Mar-06 On Sched.
P1 542 154246B SR 542/WELLS CREEK RD. TO MT. BAKER VIC. Oct-99 Oct-99 On Time Apr-03 Sep-03 Late May-04 Oct-05 Delayed
P1 544 154400C SR 544/SR 539 TO SR 9 - PAVING Sep-02 Sep-02 On Time Dec-04 May-05 Late Jan-06 Jun-06 Delayed
P1 546 154600C SR 546/SR 539 TO SR 9 Feb-03 Jul-03 Late Jan-05 Nov-06 Delayed Feb-06 Dec-07 Delayed
P1 547 154706A SR 547/FROST RD TO SAAR CRK BR - PAVING Jan-05 Jan-05 On Time Jan-06 Jan-06 On Sched. Feb-07 Feb-07 On Sched.
P1 548 154806A SR 548/BLAINE RD TO FLEET RD - PAVING Feb-04 Feb-04 On Time Feb-06 Dec-05 Advanced Mar-07 Mar-07 On Sched.
P1 821 582102A SR 821/THRALL ROAD VICINITY-PAVING Jul-03 Apr-03 Early Feb-04 Jan-04 On Time Dec-04 Dec-04 On Time
P1 823 582301N SR 823/SELAH VIC. - PAVING Jan-00 Jan-00 On Time Feb-06 Feb-05 Early Oct-06 Oct-05 Advanced
P1 900 190020C SR 900/I-405 VIC. TO HARRINGTON AVE. NE Aug-01 Aug-01 On Time Apr-05 Mar-06 Delayed Jun-06 Feb-07 Delayed
P1 902 690200C SR 902/JCT I-90 TO LAKELAND VILLAGE-BST n/a Dec-03 Dec-03 On Time Sep-04 Sep-04 On Time
P1 903 590302B SR 903/CLE ELUM VICINITY-PAVING Jul-03 Apr-03 Early Apr-04 Apr-04 On Time Nov-04 Nov-04 On Time
P1 970 597002A SR 970/CLE ELUM TO TEANAWAY RIVER-PAVING Jul-03 Apr-03 Early Apr-04 Feb-04 Early Nov-04 Nov-04 On Time
P2 000 100005W SR 2,I-5,I-405,SR522 & 526 SIGN BRIDGES Dec-98 Dec-98 On Time May-01 May-01 On Time Sep-03 Dec-03 Late
P2 000 200002J REGIONWIDE SIGN STRUCTURES Jul-01 Jul-01 On Time Feb-03 Jan-03 On Time Jun-03 Jun-03 On Time
P2 000 200061E NC REGIONWIDE BRIDGE SCOUR n/a Apr-05 Aug-04 Early Jun-05 Oct-04 Early
P2 000 400004S SOUTHWEST REGION BRIDGE SEISMIC RETROFIT Jul-05 Jul-05 On Sched. Apr-07 Apr-07 On Sched. Mar-08 Mar-08 On Sched.
P2 000 400099B SW REGION SEISMIC RETROFIT Jul-99 Jul-99 On Time Mar-03 Mar-03 On Time Jun-03 Nov-03 Late
P2 002 100200B US 2/SNOHOMISH RIVER TO SR 204 Mar-94 Mar-94 On Time Sep-98 Sep-98 On Time Aug-05 Mar-06 Delayed
P2 002 100205C US 2/EBEY IS. VIADUCT & EBEY SL. BR Dec-98 Dec-98 On Time May-01 Apr-08 Delayed Sep-03 Sep-11 Delayed
P2 002 100206A US 2/SNOH. R. & EBEY SL. BR. WB -SEISMIC Apr-00 Apr-00 On Time Jan-02 Aug-05 Delayed Feb-04 May-07 Delayed
P2 002 100253B US 2/S. FORK SKYKOMISH RIVER BRIDGE Oct-01 Oct-01 On Time Jul-05 Jul-09 Delayed Jul-06 Jul-10 Delayed
P2 002 100259D US 2/BARCLAY CREEK BR. - REPLACE BRIDGE Mar-91 Mar-91 On Time Dec-01 Dec-01 On Time Aug-03 Jun-06 Delayed
P2 002 100264A US 2/ANTHRACITE CREEK BR. - SCOUR REPAIR Feb-99 Feb-99 On Time Jul-03 Jul-03 On Time Dec-03 Dec-06 Delayed
P2 002 200224A US 2/EB BRIDGE W OF DRYDEN-SEISMIC IMP Jul-05 Jul-09 Delayed Oct-06 Oct-10 Delayed Nov-07 Sep-11 Delayed
P2 002 200224B US 2/BRIDGES EAST OF DRYDEN-SEISMIC IMP Jul-05 Jul-09 Delayed Oct-06 Oct-10 Delayed Dec-07 Aug-11 Delayed
P2 002 200224D US 2/CASHMERE-APLETS WAY BR-SEISMIC IMP Jul-05 Jul-08 Delayed Oct-06 Oct-09 Delayed Dec-06 Aug-10 Delayed
P2 002 200224E US 2/MONITOR - PED BRIDGE - SEISMIC IMP Jul-05 Jul-09 Delayed Oct-06 Oct-10 Delayed Dec-07 Aug-11 Delayed
P2 002 600225D US 2/BNRR BRIDGE 2/516 O'XING DECK REHAB Jan-02 Jan-02 On Time Dec-02 Dec-02 On Time Aug-03 Aug-03 On Time
P2 003 300356A SR 3/BRIDGES 3/116, 120, 126 - SEISMIC Dec-02 Dec-02 On Time Apr-03 Apr-03 On Time Sep-03 Apr-04 Late
P2 005 100505D I-5/KLICKITAT DR. - DECK RESURFACING n/a Jan-96 Jan-96 On Time Jun-03 Oct-05 Delayed
P2 005 100511J I-5/SOUTH SEATTLE NORTHBOUND VIADUCT Jul-02 Jul-02 On Time Nov-05 Apr-07 Delayed Nov-07 Nov-08 Delayed
P2 005 100518K I-5/SPOKANE STREET I/C BRIDGES - SEISMIC Apr-99 Apr-99 On Time May-03 May-03 On Time Aug-04 Aug-04 On Time
P2 005 100525N I-5/NORTH SEATTLE BRIDGES - SEISMIC Oct-02 Oct-02 On Time Jan-04 Mar-04 On Time Jun-05 May-06 Delayed
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P2 005 100527J I-5/NE NORTHGATE WAY TO NE 175TH STREET Jul-99 Jul-99 On Time May-02 May-02 On Time Sep-03 Nov-03 Late
P2 005 100545S I-5/EVERETT VICINITY BRIDGES - SEISMIC Apr-00 Apr-00 On Time Jul-05 Aug-05 On Sched. May-07 May-07 On Sched.
P2 005 100549A I-5/SNOHOMISH RIVER BR. - BRIDGE REPAIR Oct-01 Oct-01 On Time Jul-05 Nov-03 Early Jul-07 Jan-04 Early
P2 005 100550V I-5/STEAMBOAT SLOUGH BRIDGES 5/648E&W Oct-03 Oct-03 On Time Apr-05 Apr-05 On Time Jun-06 Jun-06 On Sched.
P2 005 100568B I-5/SKAGIT RIVER BRIDGE - PAINTING Apr-01 Apr-01 On Time Oct-02 Oct-02 On Time Oct-02 Oct-02 On Time
P2 005 100574D I-5/BURLINGTON VICINTY BRIDGES - SEISMIC Jul-05 Sep-05 Delayed Dec-06 Oct-07 Delayed Dec-07 Dec-08 Delayed
P2 005 100585S I-5/BELLINGHAM BRIDGES - SEISMIC Sep-99 Sep-99 On Time Oct-01 Oct-01 On Time Dec-05 Dec-05 On Sched.
P2 005 100586S I-5/VIC. LAKEWAY DRIVE - REPLACE SIGN BR n/a May-02 May-02 On Time Aug-04 Jun-11 Delayed
P2 005 100595E I-5/NOOKSACK RIVER BRIDGE - PAINTING Jan-05 Jan-06 Delayed Mar-06 Oct-07 Delayed May-07 Dec-08 Delayed
P2 005 100597L I-5/DAKOTA CREEK BRIDGES - BRIDGE REPAIR Oct-00 Oct-00 On Time Mar-03 Mar-03 On Time May-04 May-04 On Time
P2 005 300580B I-5/CAPITAL BLVD BRIDGE - PAINTER Sep-03 Sep-09 Delayed Feb-06 Feb-10 Delayed Nov-06 Nov-10 Delayed
P2 005 300590B I5/PUYALLUP R RR OC-5/456W Nov-01 Nov-01 On Time Feb-03 Feb-03 On Time Nov-03 Mar-04 Late
P2 005 400502Y I-5/INTERSTATE BRIDGE-ELECTRICAL REHAB. Jul-01 Jul-01 On Time Jul-03 Sep-03 On Time Jun-04 Oct-05 Delayed
P2 005 400504S I-5 SIGN SUPPORT STRUCTURE, NB MP 13.94 Feb-03 Feb-03 On Time Apr-03 Apr-03 On Time Sep-03 Jan-04 Late
P2 005 400506R I-5/EAST FORK LEWIS RIVER BRIDGE REPAIR Jul-05 Feb-05 Early Apr-06 Apr-06 On Sched. Dec-06 Dec-06 On Sched.
P2 005 400599L I-5/TOUTLE RIVER BRIDGE-STRUCTURAL REHAB Jan-03 May-03 Late Apr-05 Apr-04 Early Feb-06 Aug-05 Advanced
P2 006 400694A SR 6/WILLAPA RIVER BRIDGE-REPLACEMENT Jul-02 Jan-02 Early Jul-07 Apr-09 Delayed Dec-08 Oct-10 Delayed
P2 006 400694B SR 6/SO. FORK CHEHALIS RIVER BRIDGE Dec-96 Dec-05 Delayed Jul-07 Apr-08 Delayed Nov-08 Dec-09 Delayed
P2 008 300813A SR8/MUD BAY BRIDGES 8/104N&S -  SEISMIC Sep-05 Sep-06 Delayed Sep-06 Nov-07 Delayed Sep-07 Sep-08 Delayed
P2 009 100923C SR 9/GETCHELL ROAD BRIDGE - SEISMIC Jul-05 Jan-08 Delayed May-06 Jul-09 Delayed Dec-07 Sep-10 Delayed
P2 009 100930D SR 9/STILLAGUAMISH RIVER (HALLER BRIDGE) Oct-94 Oct-94 On Time Oct-97 Oct-97 On Time Dec-01 Dec-01 On Time
P2 009 100933F SR 9/LAKE CREEK BRIDGE - SCOUR REPAIR n/a Apr-02 Apr-02 On Time Jan-08 Mar-08 On Sched.
P2 009 100936C SR 9/SAMISH RIVER BRIDGE 9/223 Dec-99 Dec-99 On Time Jul-00 Jul-00 On Time Apr-04 Apr-04 On Time
P2 009 100938S SR 9/SKAGIT RIVER BRIDGE - PAINTING Apr-01 Apr-01 On Time Oct-02 Oct-02 On Time Sep-04 Sep-04 On Time
P2 009 100949C SR 9/NORTH FORK NOOKSACK RIVER BR. Oct-01 Oct-01 On Time Dec-02 Dec-02 On Time Jun-04 Jun-04 On Time
P2 012 301227C US 12/WISHKAH AND HERON ST BRS - SEISMIC Nov-01 Jan-99 Early Aug-01 Aug-01 On Time Oct-05 Oct-05 On Sched.
P2 012 301227F US 12/HERON STREET BRIDGE - REPAIR Nov-01 Mar-01 Early Sep-04 Dec-05 Delayed Nov-05 Feb-07 Delayed
P2 012 301254A US 12/BRIDGE 12/114 - SEISMIC Sep-06 Sep-08 Delayed Apr-07 Jul-09 Delayed Nov-07 Dec-09 Delayed
P2 012 301255A US 12/3RD ST OVERCROSSING - SEISMIC Oct-07 Oct-07 On Sched. May-08 May-08 On Sched. Dec-08 Dec-08 On Sched.
P2 012 501209K US 12/SNAKE RIV. BR. AT CLARKSTON - DECK Apr-01 Apr-01 On Time Feb-06 Apr-06 Delayed Dec-06 Feb-07 Delayed
P2 012 501211J US 12/SNAKE RIVER BRIDGE AT BURBANK W/B Jul-01 Jul-01 On Time Feb-03 Feb-03 On Time Dec-03 Dec-03 On Time
P2 012 501211K US 12/DIXIE VIC. - BR. REPLACEMENT Apr-01 Apr-01 On Time Mar-03 Apr-03 Late Dec-03 Dec-03 On Time
P2 012 501211N US 12/TIETON RIVER WEST CROSSING Apr-01 Apr-01 On Time Aug-07 Sep-06 Advanced Oct-08 Dec-10 Delayed
P2 012 501211P US 12/TIETON RIVER EAST CROSSING Apr-01 Apr-01 On Time Aug-07 Sep-08 Delayed Jun-09 Dec-10 Delayed
P2 012 501212F SR 12/TOUCHET RIVER BRIDGE AT WAITSBURG Jan-05 Sep-03 Early Feb-06 Jul-05 Advanced Oct-06 Jun-06 Advanced
P2 014 401404S SR 14 SIGN SUPPORT STRUCTURE, MP 5.14_EB Feb-03 Feb-03 On Time Apr-03 Apr-03 On Time Sep-03 Jan-04 Late
P2 018 101811C SR 18, GREEN RIVER BRIDGE - DECK REHAB. n/a n/a n/a
P2 020 102026I SR 20/DECEPTION & CANOE PASS BRIDGES Jul-01 Jul-01 On Time Apr-03 Apr-03 On Time Jun-04 Jun-04 On Time
P2 020 102061W SR 20/GULCH BRIDGE - REPLACE BRIDGE Aug-92 Aug-92 On Time Jan-07 Jan-07 On Sched. Mar-10 Apr-08 Advanced
P2 020 102075P SR 20/DAMNATION CREEK BR -REPLACE BRIDGE Aug-92 Aug-92 On Time May-01 May-01 On Time Dec-04 Dec-06 Delayed
P2 020 102082C SR 20/GORGE CREEK BRIDGE - PAINTING Apr-01 Apr-01 On Time Feb-03 Feb-03 On Time Oct-04 Oct-04 On Time
P2 020 202007A SR 20/EARLY WINTERS CR BR - SEISMIC IMP Jul-05 Jul-09 Delayed Oct-06 Oct-10 Delayed Dec-07 Aug-11 Delayed
P2 021 602113A SR 21/SAN POIL BR 21/311 SCOUR REPAIR Nov-02 Nov-02 On Time Dec-03 May-04 Late Sep-04 Nov-04 Late
P2 021 602113B SR 21/SAN POIL BR 21/312 SCOUR REPAIR Nov-02 Nov-02 On Time Dec-03 May-04 Late Sep-04 Nov-04 Late
P2 021 602114H SR 21/SAN POIL BR 21/322 SCOUR REPAIR Nov-02 Nov-02 On Time Dec-03 May-04 Late Sep-04 Nov-04 Late
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P2 021 602114J SR 21/SAN POIL BR 21/323 SCOUR REPAIR Nov-02 Nov-02 On Time Dec-03 May-04 Late Sep-04 Nov-04 Late
P2 022 502202E SR 22/TOPPENISH VIC. - BR. DECK Jan-00 Jan-00 On Time Mar-04 Mar-04 On Time Sep-04 Sep-04 On Time
P2 026 602613E SR 26/PALOUSE RIVER BR 26/285-RAIL RETRO Jan-03 Mar-03 Late Mar-03 Mar-03 On Time Oct-03 Oct-03 On Time
P2 028 202857B SR 28/DOUGLAS CREEK BRIDGE - SEISMIC IMP Jul-05 Jul-09 Delayed Oct-06 Nov-10 Delayed Dec-07 Aug-11 Delayed
P2 031 603101E SR 31/PEND OREILLE RIVER BR 31/36 REPAIR Mar-99 Mar-99 On Time Jul-05 Jul-15 Delayed Aug-06 Aug-16 Delayed
P2 031 603102A SR 31/SLATE CREEK BR 31/042 DECK REHAB Mar-99 Oct-02 Late Jul-05 Jul-15 Delayed Aug-06 Sep-16 Delayed
P2 082 508206M I-82/MILITARY ROAD OC 82/20N-DECK Jul-03 Apr-03 Early Jan-06 Jul-07 Delayed Oct-06 Mar-08 Delayed
P2 090 109001M I-90/EASTBOUND I-90 BRIDGE AT I-5 Jun-97 Jun-97 On Time Nov-00 Sep-01 Late Nov-04 Nov-04 On Time
P2 090 109046G I-90/EAST CHANNEL BRIDGES Jul-02 Jul-02 On Time Jul-05 May-04 Early Mar-07 Oct-04 Early
P2 090 109046H I-90/EAST CHANNEL BRIDGE 90/40N Jan-04 Feb-05 Late Jan-06 Feb-06 On Sched. Jun-07 Jun-07 On Sched.
P2 090 109051N I-90/I-405 VICINITY BRIDGES - SEISMIC Jun-00 Jun-00 On Time Dec-03 Dec-03 On Time May-05 Oct-05 Delayed
P2 090 109051P I-90/EASTGATE VICINITY BRIDGES - SEISMIC Oct-99 Oct-99 On Time Jun-01 Oct-07 Delayed Mar-03 Dec-08 Delayed
P2 090 509009E I-90/YAKIMA RIVER BR. 90/132S-DECK Jul-03 Apr-03 Early Jan-06 Jan-08 Delayed Oct-06 Oct-08 Delayed
P2 090 509009G I-90/TINKHAM RD. TO ELLENSBURG-SIGN STR. Jul-03 Apr-03 Early Jul-05 Apr-05 Early Nov-05 Jan-06 Delayed
P2 097 209709J US 97A/S OF CHELAN-TUNNEL LINING STAGE 2 Nov-02 Nov-02 On Time Dec-02 Dec-02 On Time Jul-03 Jul-03 On Time
P2 097 209751E US 97/PATEROS - SEISMIC RETROFIT Jul-01 Jul-01 On Time Jul-05 Oct-09 Delayed Jan-06 Aug-10 Delayed
P2 097 509703A US 97/TOPPENISH CREEK BRIDGE AT MP 57 Mar-97 Mar-97 On Time Jun-01 Jun-01 On Time Sep-03 Sep-03 On Time
P2 097 509703L US 97/SATUS CREEK BRIDGE AT MP 46 Feb-00 Feb-00 On Time Mar-08 Oct-06 Advanced Jun-09 Mar-08 Advanced
P2 099 109924C SR 99/SPOKANE STREET OVERCROSS - SEISMIC Jul-97 Jul-97 On Time Oct-98 Oct-98 On Time May-00 Aug-06 Delayed
P2 099 109926U FIRST AVENUE SOUTH BRIDGE - 99/530W Feb-03 Feb-03 On Time Sep-03 Mar-04 Late Apr-04 Aug-05 Delayed
P2 099 109928F SR 99/1ST AVE S BRIDGE - PAINTING Mar-02 Mar-02 On Time May-03 May-03 On Time Sep-04 Sep-04 On Time
P2 099 109946A SR 99/GEORGE WASHINGTON BRIDGE - SEISMIC Aug-97 Aug-97 On Time May-99 May-99 On Time Oct-03 Oct-03 On Time
P2 099 109947B SR 99/GEORGE WASHINGTON BRIDGE -PAINTING Dec-00 Dec-00 On Time Dec-05 Jul-09 Delayed Oct-07 May-11 Delayed
P2 101 310117C US 101/HOQUIAM RIVER BRIDGES  - SEISMIC Apr-99 Apr-99 On Time Jun-03 Jun-03 On Time Feb-04 Dec-06 Delayed
P2 101 310117D US 101/HOQUIAM RIV BRS- MECHANICAL Dec-01 Dec-01 On Time Feb-06 Jan-06 On Sched. Nov-07 Feb-07 Advanced
P2 101 310120C US 101/DELPHI RD UNDERCROSSING - SEISMIC Feb-03 Feb-03 On Time Apr-03 Apr-03 On Time Sep-03 Sep-03 On Time
P2 101 310129C US 101/HUMPTULIPS RIVER BRIDGE 101/150 Oct-04 Jul-05 Delayed Apr-06 Apr-06 On Sched. Jan-07 Jan-07 On Sched.
P2 101 310134A US 101/W FORK HOQUIAM RIV BRIDGE 101/142 Jul-01 Jul-01 On Time Oct-05 Jan-08 Delayed Nov-06 Jun-09 Delayed
P2 101 310134B US 101/W FORK HOQUIAM RIV BRIDGE 101/145 Jul-01 Jul-01 On Time Oct-05 Jan-08 Delayed Nov-06 Jun-09 Delayed
P2 101 310163B US 101/S FORK BOULDER CREEK BR 101/157 Jul-01 Jul-01 On Time Mar-03 May-03 Late Mar-04 Nov-04 Late
P2 101 310180F US 101/CHEHALIS RIVER BRIDGE -  SEISMIC Jan-99 Jan-99 On Time Nov-02 Feb-03 Late Jul-04 Oct-04 Late
P2 101 310182C US 101/NOLAN CREEK BRIDGE 101/214 Sep-00 n/a Mar-03 May-03 Late Feb-05 Apr-05 Late
P2 101 410104A US 101/MIDDLE NEMAH RIVER BRIDGE Jul-05 Jul-09 Delayed Nov-07 Jul-11 Delayed Dec-08 Dec-12 Delayed
P2 101 410194A US 101/BONE RIVER BRIDGE-REPLACEMENT Nov-91 Jul-09 Delayed Jul-07 Jan-12 Delayed Dec-08 Jan-12 Delayed
P2 104 310407B SR 104/HOOD CANAL BRIDGE EAST HALF Apr-98 Apr-98 On Time Feb-03 Feb-03 On Time Jun-09 Jun-09 On Sched.
P2 104 310431B SR 104/HOOD CANAL 104/5.1 CABLES Dec-02 Dec-02 On Time Apr-03 Apr-03 On Time Nov-03 Dec-03 On Time
P2 107 310708A SR 107/SLOUGH BRIDGES 107/5 & 107/6 Aug-91 n/a Dec-04 Jun-01 Early Apr-06 Apr-09 Delayed
P2 107 310710A SR 107/CHEHALIS RIVER BRIDGE 107/4 Sep-04 Sep-05 Delayed Oct-05 Feb-07 Delayed Sep-06 Jun-07 Delayed
P2 153 215301B SR 153/METHOW RV BR DECKS REPAIR-STAGE 1 Feb-03 Feb-03 On Time Nov-05 Oct-06 Delayed Sep-06 Sep-07 Delayed
P2 153 215301C SR 153/METHOW RIV BRIDGES REPAIR-STAGE 2 Jul-05 Jul-09 Delayed Nov-07 Nov-10 Delayed Sep-08 Sep-11 Delayed
P2 153 215301D SR 153/METHOW RV BR RAIL REPAIRS-STAGE 1 Feb-03 Feb-03 On Time Nov-05 Oct-06 Delayed Sep-06 Sep-07 Delayed
P2 162 316207A SR 162/VOIGHTS CREEK BRIDGE 162/11 Oct-01 Feb-88 Early Mar-03 Jun-03 Late Mar-04 Jun-04 Late
P2 165 316509A SR 165/CARBON RV BR VIC CRIB WALL REPAIR Feb-02 n/a Mar-03 Mar-03 On Time Oct-03 Feb-04 Late
P2 173 217304C SR 173/BREWSTER - COLUMBIA RIVER BR DECK Jun-01 Jun-01 On Time Feb-03 Feb-03 On Time Jun-03 Jun-03 On Time
P2 202 120200S SR 202/SAMMAMISH RIVER BRIDGES - SCOUR Jun-01 Jun-01 On Time Mar-03 Mar-03 On Time Jun-04 Dec-06 Delayed
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P2 203 120317C SR 203/SKYKOMISH RIVER BRIDGE - SCOUR Sep-01 Sep-01 On Time Jul-03 Apr-04 Late Jan-04 Feb-05 Late
P2 205 420502A I-205/VANCOUVER SIGN SUPPORT STRUCTURES Feb-03 Feb-03 On Time Apr-03 Apr-03 On Time Sep-03 Jan-04 Late
P2 240 524003A SR 240/YAKIMA RIVER BRIDGE AT RICHLAND Sep-00 Sep-00 On Time Feb-03 Feb-03 On Time Jun-05 Aug-05 Delayed
P2 290 629000E SR 290/TRENT AVENUE BR 290/4 REPLACEMENT Jul-93 Jul-93 On Time Jul-01 Jul-01 On Time Sep-03 Apr-05 Late
P2 290 629000T SR 290/SPOKANE RIVER BRIDGE 290/5 REPAIR Jan-02 Jan-02 On Time Oct-02 Oct-02 On Time Sep-03 Sep-03 On Time
P2 303 330311A SR 303/MANETTE BRIDGE 303/4 Sep-96 Sep-96 On Time Jul-07 Jul-07 On Sched. Sep-09 Sep-09 On Sched.
P2 303 330315A SR 303/PORT WASHINGTON BRIDGE 303/012 Aug-01 Aug-01 On Time Jan-03 Jan-03 On Time Sep-03 Dec-04 Late
P2 405 140550A I-405/RENTON TO KIRKLAND BRGS. - SEISMIC Oct-99 Oct-99 On Time Jun-01 Jun-01 On Time Apr-03 Apr-03 On Time
P2 409 440902A SR409 JULIA BUTLER HANSEN BR. DECK REHAB Jul-05 n/a Apr-06 n/a Jun-07 n/a
P2 433 443302B SR 433/LEWIS & CLARK BR-SEISMIC RETROFIT n/a Sep-02 Sep-02 On Time Aug-05 Dec-04 Early
P2 433 443387A SR 433/LEWIS & CLARK BR-DECK REPLACEMENT Aug-01 Aug-01 On Time Sep-02 Sep-02 On Time Dec-04 Dec-04 On Time
P2 433 443399A SR 433/LEWIS AND CLARK BRIDGE-PAINTER Nov-03 Jan-05 Late Sep-02 Apr-06 Delayed Dec-07 Dec-08 Delayed
P2 503 450304B SR503 SPUR/DRY CREEK BRIDGE REPLACEMENT Aug-03 n/a Apr-06 n/a Dec-06 n/a
P2 506 450607A SR 506/LACAMAS CREEK BRIDGE-REPLACEMENT Aug-05 Aug-09 Delayed Jul-07 Jul-11 Delayed Jun-08 Oct-12 Delayed
P2 507 350703A SR 507/NISQUALLY RIVER BRIDGE - SCOUR Sep-00 Sep-00 On Time May-03 Apr-04 Late Dec-03 Nov-04 Late
P2 508 450804A SR 508/ALDER CREEK BRIDGE-REPLACEMENT Dec-02 Dec-02 On Time Jul-07 Jan-10 Delayed Dec-08 Jun-11 Delayed
P2 508 450807A SR 508/CREEK BRIDGE 508/25-REPLACEMENT Aug-05 Aug-07 Delayed Jul-07 Jul-09 Delayed Jun-08 Oct-10 Delayed
P2 508 450807B SR 508/CREEK BRIDGE 508/26-REPLACEMENT Aug-05 Aug-07 Delayed Jul-07 Jul-09 Delayed Jun-08 Oct-10 Delayed
P2 509 350904A SR 509/CITY WATERWAY BRIDGE 509/5 Dec-03 n/a Jul-05 Jul-07 Delayed Jul-07 Jun-09 Delayed
P2 522 152212K SR 522/SWAMP CREEK BRIDGE - SCOUR REPAIR Oct-99 Oct-99 On Time Apr-02 Apr-02 On Time Jan-05 Feb-07 Delayed
P2 522 152221B SR 522/I-405 I/C EAST TO NORTH RAMP Apr-02 Apr-02 On Time May-03 May-03 On Time Jan-04 Jan-04 On Time
P2 522 152236B SR522/SNOHOMISH RIVER BRIDGE 522/138 Jan-98 Jan-98 On Time Apr-99 Apr-99 On Time Nov-00 Nov-00 On Time
P2 522 152236D SR 522/SNOHOMISH RIVER BRIDGE - SCOUR Mar-97 Mar-97 On Time Mar-04 Jun-04 Late Dec-04 Jan-05 Late
P2 526 152606A SR 526/VIC. EVERGREEN WAY PEDESTRIAN BR. Apr-00 Apr-00 On Time Jul-05 Aug-05 On Sched. May-07 May-07 On Sched.
P2 529 152904W SR 529/SNOHOMISH RIVER TO EBEY SLOUGH Jun-93 Jun-93 On Time Feb-96 Feb-96 On Time Aug-01 Aug-01 On Time
P2 529 152905H SR 529/SNOHOMISH RIVER BRIDGES 529/10E&W Oct-03 Oct-03 On Time Jul-05 Jul-05 On Sched. Dec-06 Dec-06 On Sched.
P2 529 152906D SR529/UNION SLOUGH BRIDGE 529/15 E&W Jan-05 n/a Jan-06 n/a Dec-06 n/a
P2 529 152907C SR 529/STEAMBOAT AND EBEY SLOUGH BRIDGES Jun-93 Jun-93 On Time Feb-96 Feb-96 On Time Aug-01 Aug-01 On Time
P2 529 152907E SR 529/STEAMBOAT SLOUGH BRIDGES May-93 May-93 On Time Feb-00 Feb-00 On Time Mar-03 Dec-05 Delayed
P2 529 152908C SR 529/EBEY SLOUGH BRIDGE - BRIDGE REHAB Jun-93 Jun-93 On Time Feb-96 Feb-96 On Time Aug-01 Aug-01 On Time
P2 529 152908E SR 529/EBEY SLOUGH BR. - REPLACE BRIDGE Jun-00 Nov-05 Delayed Mar-07 Jan-08 Delayed Jun-09 Dec-09 Delayed
P2 539 153905P SR 539/NOOKSACK RIVER BRIDGE - PAINTING Oct-01 Oct-01 On Time Dec-02 Dec-02 On Time Jun-04 Jun-04 On Time
P2 542 154209A SR 542/NUGENTS VICINITY - REPLACE BRIDGE Jul-91 Jul-91 On Time Apr-98 Apr-98 On Time Jul-00 Jul-00 On Time
P2 542 154229A SR 542/BOULDER CR. BR. - REPLACE BRIDGE Jul-91 Jul-91 On Time Oct-05 Feb-07 Delayed Dec-07 Apr-09 Delayed
P2 544 154410A SR 544/E FORK JOHNSON CREEK BRIDGE Jan-02 Jan-02 On Time Dec-03 May-04 Late May-05 Sep-05 Delayed
P2 548 154816A SR 548/DAKOTA CREEK BR. - REPLACE BRIDGE Jan-03 Feb-03 Late Dec-07 Apr-11 Delayed Nov-09 Jan-13 Delayed
P2 900 190008C SR 900/1-5 OVERCROSSINGS - SEISMIC Jul-99 Jul-99 On Time Oct-01 Oct-01 On Time Jul-03 Nov-03 Late
P3 000 100007C REGION WIDE CONTROLLER REPLACEMENT n/a Feb-03 Feb-03 On Time Jun-03 Jun-03 On Time
P3 000 200002Z REGIONWIDE MAJOR ELECTRICAL UPDATE 03-05 Oct-02 Oct-02 On Time Feb-03 Jan-03 On Time Feb-03 Feb-03 On Time
P3 002 100223E US 2/JUNCTION 179TH STREET SE Aug-97 Aug-97 On Time Jun-01 Jun-01 On Time Aug-07 Aug-07 On Sched.
P3 002 100228A US 2/WOODS CREEK BRIDGE VICINITY Nov-01 Nov-01 On Time Nov-04 Dec-06 Delayed Aug-06 Aug-08 Delayed
P3 002 100231S US 2/FERN BLUFF ROAD VICINITY Nov-01 Nov-01 On Time Nov-04 Dec-06 Delayed Aug-06 Aug-08 Delayed
P3 002 100252F US 2/1/4 MILE EAST OF ANDERSON CREEK BR. Jul-01 Jul-01 On Time May-02 Dec-04 Late Nov-02 Nov-02 On Time
P3 002 100253K INDEX-GALENA RD VICINITY Sep-03 Oct-07 Delayed Mar-05 Apr-09 Delayed May-07 May-11 Delayed
P3 002 100254C SUNSET FALL SLIDE Sep-05 Sep-05 On Sched. Apr-07 Oct-07 Delayed Jun-09 Jun-09 On Sched.
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P3 002 100256S MT BAKER NATIONAL FOREST VICINITY Oct-05 Oct-05 On Sched. Apr-07 Oct-07 Delayed Jun-09 Jun-09 On Sched.
P3 002 100257S SR2/RR UXING 2/45 VICINITY Nov-05 Oct-05 On Sched. Apr-07 Oct-07 Delayed Jun-09 Jun-09 On Sched.
P3 002 100260S US 2/MONEY CREEK TUNNEL VICINITY Nov-01 Nov-01 On Time Apr-04 May-04 On Time Sep-05 Jul-05 On Sched.
P3 002 100261S BRIDGE 2/107 VICINITY Sep-05 Sep-05 On Sched. Apr-07 Oct-07 Delayed Jun-09 Jun-09 On Sched.
P3 002 100262A US 2/STREAM BRIDGE VICINITY Nov-01 Nov-01 On Time Apr-04 May-04 On Time Sep-05 Jul-05 On Sched.
P3 002 100263B SR2/SKYKOMISH VICINITY Oct-05 Oct-05 On Sched. Feb-07 Oct-07 Delayed May-09 May-09 On Sched.
P3 002 100274D US 2/2.2 MILES WEST OF TYE RIVER Nov-01 Nov-01 On Time Apr-03 Feb-03 Early Mar-04 Mar-04 On Time
P3 002 100280D US 2/VICINITY TYE RIVER BRIDGE Feb-02 Nov-02 Late Feb-03 Oct-07 Delayed Sep-03 May-08 Delayed
P3 002 200203W US 2/WEST STEVENS PASS - UNSTABLE SLOPES Feb-00 Feb-00 On Time Oct-08 n/a Nov-09 n/a
P3 002 200240B US 2/SOUTH OF ORONDO - UNSTABLE SLOPES n/a Dec-02 Dec-02 On Time Jun-03 Jun-03 On Time
P3 002 600226B US 2/REARDAN WEIGH STATION REHAB Oct-01 Oct-01 On Time Dec-02 Dec-02 On Time Jul-03 Jul-03 On Time
P3 004 400401R SR 4 SLIDE REPAIR KM MOUNTAIN MP 23.8 n/a Dec-01 Dec-01 On Time Feb-02 Feb-02 On Time
P3 005 100506B I-5/S 188TH ST INTERCHANGE Jul-03 Oct-07 Delayed Mar-05 Jun-09 Delayed May-07 Jul-11 Delayed
P3 005 100513R I-5/ALBRO,SWIFT & CORGIAT INTERSECTIONS Aug-01 Aug-01 On Time Dec-03 Dec-03 On Time Nov-05 Aug-05 Advanced
P3 005 100518S I-5/SPOKANE ST INTERCHANGE Jan-05 Jan-05 On Time Aug-06 Oct-07 Delayed Jun-08 Dec-08 Delayed
P3 005 100521G I-5/JAMES STREET RAMP TERMINALS Jan-05 Jan-05 On Time Apr-06 Oct-07 Delayed May-08 Dec-08 Delayed
P3 005 100521I I-5/SPRING ST/SB ONRAMP Jan-05 Jan-05 On Time Apr-06 Apr-06 On Sched. Apr-08 Apr-08 On Sched.
P3 005 100521N I-5/7TH&CHERRY AND 5TH&CHERRY Jan-03 Jan-03 On Time Mar-05 Oct-03 Early May-06 May-05 Early
P3 005 100523Z I-5/CONVENTION CENTER TUNNEL Mar-97 Mar-97 On Time May-99 May-99 On Time Nov-99 Nov-99 On Time
P3 005 100524N I-5/STEWART ST/EASTLAKE AVE SB OFF RAMP Aug-02 Aug-02 On Time Oct-03 Oct-03 On Time Nov-04 Nov-04 On Time
P3 005 100525I I-5/LAKEVIEW VIADUCT BRIDGE 5/566 Mar-01 Mar-01 On Time Mar-03 Mar-03 On Time Jun-04 Jun-04 On Time
P3 005 100525S I-5/NE 50TH STREET Sep-04 Sep-04 On Time Feb-06 Oct-07 Delayed Apr-08 Nov-08 Delayed
P3 005 100544S I-5/SR526 INTERCHANGE Jul-03 Oct-07 Delayed Feb-05 May-09 Delayed Apr-07 Jul-11 Delayed
P3 005 100551L I-5/SR 528 INTERCHANGE - ELECTRICAL Mar-00 Mar-00 On Time Jan-01 Jan-01 On Time Mar-02 Mar-02 On Time
P3 005 100552J I-5/STANWOOD-BRYANT VIC.- WEIGH STATION Feb-93 Feb-93 On Time Jun-98 Jun-98 On Time Mar-02 Mar-02 On Time
P3 005 100596I I-5/CUSTER REST AREA - SEWER REHAB. Jan-01 Jan-01 On Time Jul-03 Sep-03 On Time Jul-04 Oct-04 Late
P3 005 300507C I-5/MCALLISTER CR. CULVERT & TIDE GATES Feb-01 Feb-01 On Time May-02 May-02 On Time Sep-03 Sep-07 Delayed
P3 005 300582C I-5/MAYTOWN/SCATTER CREEK - SEWER HOOKUP May-98 May-98 On Time Jul-05 Oct-07 Delayed Nov-06 Nov-09 Delayed
P3 008 300801D SR 8/ELMA REST AREA Feb-03 Feb-03 On Time Apr-03 Apr-03 On Time Oct-03 Oct-03 On Time
P3 009 100917W SR 9/LAKE STEVENS WEIGH STATION Jul-02 Jul-02 On Time Oct-04 Mar-05 Late Jan-06 May-06 Delayed
P3 009 100932D SR 9/269TH PL NE TO MCMURRAY SHORES DR Nov-97 Nov-97 On Time Apr-02 Apr-02 On Time Jan-08 Mar-08 On Sched.
P3 011 101100D SR 11/COOK ROAD TO COLONY ROAD VIC. Feb-01 Feb-01 On Time Nov-04 Nov-04 On Time Dec-05 Oct-06 Delayed
P3 011 101113A SR 11/HIGHLINE RD TO BELLINGHAM C.L. VIC Sep-01 Sep-01 On Time Oct-03 Oct-03 On Time Oct-04 Mar-05 Late
P3 012 301284D US 12/ABERDEEN - SIGNAL UPGRADE Jan-02 Jan-02 On Time Dec-02 Dec-02 On Time Sep-03 Apr-04 Late
P3 012 401200F US 12/6 MILES WEST OF YAKIMA COUNTY LINE Aug-02 Aug-02 On Time Apr-03 Mar-03 Early Oct-03 Feb-04 Late
P3 012 401203A US 12/5 MILES WEST OF YAKIMA COUNTY LINE Aug-02 Aug-02 On Time Apr-03 Mar-03 Early Oct-03 Feb-04 Late
P3 012 401203B US 12/2 MILES WEST OF YAKIMA COUNTY LINE Aug-02 Aug-02 On Time Apr-03 Mar-03 Early Oct-03 Feb-04 Late
P3 012 401203C US 12/7 MILES WEST OF YAKIMA COUNTY LINE Aug-02 Aug-02 On Time Apr-03 Mar-03 Early Oct-03 Feb-04 Late
P3 012 401298D US 12/8 MILES WEST OF YAKIMA COUNTY LINE Jan-03 Jan-03 On Time Apr-03 Apr-03 On Time Jul-04 Jul-04 On Time
P3 012 501209N US 12/TIETON RIVER VIC. - UNSTABLE SLOPE Apr-01 Apr-01 On Time Apr-06 Aug-07 Delayed Oct-06 Jul-08 Delayed
P3 012 501212W US 12/BEAR CANYON VIC.-UNSTABLE SLOPE Feb-05 Jul-07 Delayed Apr-06 Apr-08 Delayed Oct-06 Oct-08 Delayed
P3 012 501212X US 12/SR 261 VICINITY-UNSTABLE SLOPE Feb-05 Jun-04 Early Feb-06 May-08 Delayed Jul-06 Jun-09 Delayed
P3 014 401400H SR 14/1.4 MI WEST OF FRANZ RD-ROCKFALL Aug-05 Aug-05 On Sched. Jan-08 Jan-08 On Sched. Nov-08 Nov-08 On Sched.
P3 014 401400I SR 14/0.6 MI WEST OF FRANZ RD-ROCKFALL Aug-05 Aug-05 On Sched. Jan-08 Jan-08 On Sched. Nov-08 Nov-08 On Sched.
P3 014 401401J SR 14/2.8 MI E OF L WHITE SALMON RIV BR Sep-03 Sep-04 Late Jan-06 Jan-06 On Sched. Nov-06 Nov-06 On Sched.
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P3 014 401402D SR 14/2.2 MI EAST OF BERGEN RD-ROCKFALL Sep-03 Feb-05 Late Jan-06 Jan-06 On Sched. Nov-06 Nov-06 On Sched.
P3 014 401402E SR 14/2.3 MI EAST OF BERGEN RD-ROCKFALL Sep-03 Feb-05 Late Jan-06 Jan-06 On Sched. Nov-06 Nov-06 On Sched.
P3 014 401403A SR 14/CAPE HORN BR VIC MP 25.4-ROCKFALL Nov-02 Aug-02 Early Apr-04 Oct-04 Late Mar-05 Nov-05 Delayed
P3 014 401403B SR 14/CAPE HORN BR VIC MP 25.6-ROCKFALL Nov-02 Aug-02 Early Apr-04 Oct-04 Late Mar-05 Nov-05 Delayed
P3 014 401499E SR 14/1 MILE EAST OF CAPE HORN-ROCKFALL Jul-99 Jul-99 On Time Apr-08 Apr-08 On Sched. Aug-09 Aug-09 On Sched.
P3 014 401499K SR 14/CAPE HORN BR VIC MP 25.5-ROCKFALL Nov-02 Nov-02 On Time Apr-04 Oct-04 Late Mar-05 Nov-05 Delayed
P3 016 301622E SR 16/TACOMA NARROWS BRIDGE - ELECTRICAL Oct-01 Nov-01 On Time Jun-07 Jun-07 On Sched. May-09 Dec-07 Advanced
P3 017 201706A SR 17/SOAP LAKE N-DRAINAGE IMPROVEMENTS Jul-99 Jul-99 On Time Oct-03 Jun-03 Early Dec-03 Dec-03 On Time
P3 018 101802D SR 18/PEASLEY CANYON BR. VIC. TO SR 167 Apr-98 Apr-98 On Time Jan-02 Jan-02 On Time Feb-04 Feb-04 On Time
P3 018 101809B SR 18/"C" ST SW I/C TO SE 304TH ST BR Nov-01 Nov-01 On Time Feb-03 Apr-03 Late Feb-04 Feb-04 On Time
P3 018 101810S SR18/GREENRIVER VICINITY Jul-05 Mar-05 Early Mar-07 Jan-07 On Sched. Jun-09 Dec-08 Advanced
P3 020 102026S SR20/DECEPTION PASS STATE PARK VIC Nov-03 Nov-03 On Time Jul-05 Jul-05 On Sched. Jul-07 Jul-07 On Sched.
P3 020 102057S SR 20/CONCRETE VIC. - EMERGENCY SLIDE Jan-00 Jan-00 On Time Jun-00 Jun-00 On Time Nov-03 Nov-03 On Time
P3 020 102090S SR20/RESERVATION ROAD VIC Oct-03 n/a Feb-05 n/a Apr-07 n/a
P3 021 602115F SR 21/GOLDEN HARVEST CRK-REPLACE CULVERT Aug-01 Aug-01 On Time Dec-02 Dec-02 On Time Aug-03 Aug-03 On Time
P3 026 602612D SR 26/UNION FLAT CREEK-IMPROVE DRAINAGE Aug-02 Aug-02 On Time Dec-03 Dec-03 On Time Aug-04 Aug-04 On Time
P3 028 202802F SR 28/ROCK ISLAND - WEIGH STATION Jun-01 Jun-01 On Time Nov-02 Nov-02 On Time Dec-03 Dec-03 On Time
P3 028 202819A SR 28/ROCK ISLAND DAM - UNSTABLE SLOPES Apr-98 Apr-98 On Time Jul-02 Oct-09 Delayed Dec-03 Sep-10 Delayed
P3 082 508206G I-82/PROSSER VIC. - WEIGH STATION Apr-01 Apr-01 On Time Mar-03 Mar-03 On Time May-04 May-04 On Time
P3 090 109010V I-90/SEATTLE TO MERCER ISLAND Sep-02 Sep-02 On Time Mar-03 Mar-03 On Time Nov-04 Nov-04 On Time
P3 090 109010W I-90/SEATTLE TO MERCER ISLAND - VAX REPL Feb-01 Feb-01 On Time Mar-03 Apr-03 Late Jun-06 Jul-06 Delayed
P3 090 109054U I-90/BELLEVUE CITY LIMITS VICINITY Nov-03 Oct-07 Delayed Feb-05 Jan-09 Delayed Apr-07 Feb-11 Delayed
P3 090 109055S I-90/VICINITY LAKE SAMMAMISH PARKWAY Mar-02 Mar-02 On Time Mar-04 Mar-04 On Time Oct-05 Oct-05 On Sched.
P3 090 109078S I-90/NORTHBEND VICINITY Nov-03 Oct-07 Delayed Jul-05 Jun-09 Delayed Jun-07 Jul-11 Delayed
P3 090 109078T I-90/NORTHBEND VICINITY Nov-03 Oct-07 Delayed Jul-05 Jun-09 Delayed Jun-07 Jul-11 Delayed
P3 090 509005E I-90/INDIAN JOHN HILL REST AREA Mar-97 Mar-97 On Time Jul-03 Jul-03 On Time Jun-05 Jun-05 On Time
P3 090 509009W I-90/OLALLIE CREEK VIC.-UNSTABLE SLOPE Jul-04 Jul-07 Delayed Apr-05 Apr-08 Delayed Oct-05 Oct-08 Delayed
P3 090 609042C I-90/SPRAGUE LAKE REST AREA SEWER REHAB Jan-04 n/a Nov-05 Apr-04 Early Oct-06 Oct-04 Early
P3 090 609048H I-90/ARGONNE RD I/C ELECTRICAL SYSTEMS Aug-03 Sep-03 On Time Sep-04 Dec-04 Late Oct-05 Oct-05 On Sched.
P3 097 209701J US 97/ORONDO NORTH - UNSTABLE SLOPE Jul-05 Jul-07 Delayed Oct-06 Oct-09 Delayed Jan-07 Aug-10 Delayed
P3 097 209701K US 97/CHELAN FALLS S. - UNSTABLE SLOPE May-03 n/a Dec-02 Mar-04 Late Jun-03 Sep-04 Late
P3 097 209701R US 97/PATEROS-STORM DRAINAGE IMPROVEMENT Jul-99 Jul-99 On Time Apr-03 Mar-03 Early Dec-03 Dec-03 On Time
P3 097 209720C US 97A/WENATCHEE NORTH - UNSTABLE SLOPES n/a Feb-03 Mar-03 On Time Dec-09 Sep-03 Early
P3 097 509704J US 97/TOPPENISH TO WAPATO - DRAINAGE Jul-03 Apr-03 Early Mar-04 Mar-04 On Time Jun-05 Jul-04 Early
P3 099 109923A SR99/14TH ST INTERCHANGE Jul-04 Aug-06 Delayed Mar-06 Jan-08 Delayed Jun-08 Dec-09 Delayed
P3 101 310113G US 101/LELAND CREEK FLOODING STAGE THREE n/a Feb-04 Mar-04 On Time Dec-04 Dec-04 On Time
P3 101 310141C US 101/HOH RIVER EROSION Aug-01 n/a Dec-01 Dec-01 On Time Jan-04 Jan-04 On Time
P3 101 310184D US 101/ABERDEEN - SIGNAL UPGRADE Jan-02 Jan-02 On Time Dec-02 Dec-02 On Time Sep-03 Apr-04 Late
P3 105 410595A SR 105/NORTH COVE VICINITY Sep-00 Sep-00 On Time Mar-99 Mar-99 On Time Jun-03 Jun-06 Delayed
P3 112 311220E SR 112/JIM CREEK - CULVERT REPAIR Jan-01 Jan-01 On Time Mar-03 Oct-03 Late Feb-04 Feb-05 Late
P3 166 316601A SR 166/PORT ORCHARD VICINITY SLIDE Feb-98 Feb-98 On Time Mar-01 Mar-01 On Time Mar-02 Jun-06 Delayed
P3 166 316605A SR 166/ROSS POINT SLIDE Jul-01 Jul-01 On Time Apr-03 Apr-04 Late Feb-05 Feb-05 On Time
P3 167 116709D SR167/VICINITY BR 167/125E Feb-03 Feb-03 On Time Jul-03 Jul-03 On Time Feb-04 Feb-04 On Time
P3 167 116714D SR 167/GARRISON AND SPRINGBROOK CREEKS Jun-00 Jun-00 On Time Mar-03 Mar-03 On Time Dec-03 Jan-07 Delayed
P3 169 116918C SR169/WITTE RD SE VICINITY Jan-04 n/a Dec-05 n/a Dec-06 n/a
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P3 169 116918D SR169/SE BAIN RD VICINITY Nov-03 n/a Mar-05 Jul-03 Early May-07 Sep-03 Early
P3 169 116923S SR169/SE JONES RD VICINITY Nov-03 Nov-03 On Time Feb-05 Jan-07 Delayed Apr-07 Mar-09 Delayed
P3 169 116923U SR169/196TH AVE SE VICINITY Nov-03 Nov-03 On Time Feb-05 n/a Mar-07 n/a
P3 202 120213C SR 202/224TH AVE NE VIC. TO 308TH AVE SE Feb-99 Feb-99 On Time May-01 May-01 On Time Oct-07 Dec-07 On Sched.
P3 202 120214C SR 202/PATTERSON CREEK Oct-03 Oct-03 On Time Apr-05 Apr-05 On Time Apr-07 Apr-07 On Sched.
P3 202 120215S SR 202/VIC. SE 8TH ST. TO 300TH AVE. Mar-93 Mar-93 On Time Feb-97 Jan-00 Late May-04 May-04 On Time
P3 202 120219M SR202/335TH PL SE TO PRESTON-FALL CITY R Jul-98 Jul-98 On Time Oct-06 Oct-06 On Sched. Nov-07 Nov-07 On Sched.
P3 202 120222S SR 202/TOKUL CREEK VICINITY Feb-99 Feb-99 On Time May-00 May-00 On Time Oct-01 Oct-01 On Time
P3 203 120306W SR203/WOODINVILLE-DUVALL ROAD Oct-03 Oct-03 On Time Apr-05 Apr-05 On Time May-07 May-07 On Sched.
P3 203 120311S SR203/VICINITY 268TH AVE NE Jul-03 Jul-05 Delayed Mar-05 Mar-07 Delayed Jun-06 Jun-08 Delayed
P3 203 120315D SR203/NE CHERRY VALLEY ROAD VIC Jan-05 Jan-05 On Time Apr-07 Apr-07 On Sched. May-09 May-09 On Sched.
P3 302 330206A SR 302/VICTOR SLIDE Jun-03 Mar-05 Late Oct-04 Oct-06 Delayed Jun-05 Jun-07 Delayed
P3 395 539502O US 395/UNSTABLE SLOPE AT ELTOPIA MP 39.5 Jul-01 Jul-01 On Time Feb-03 Feb-03 On Time Dec-03 Dec-03 On Time
P3 405 140517S I-405/NE 44TH ST VICINITY Nov-03 n/a Feb-05 Jul-03 Early May-07 Sep-03 Early
P3 405 140550D I-405/SR520 I/C VICINITY Oct-03 Oct-03 On Time Apr-05 Apr-05 On Time Apr-07 Apr-07 On Sched.
P3 405 140559S I-405/NE 160TH ST VICINITY Nov-03 Oct-07 Delayed Aug-05 Jul-09 Delayed Jun-07 Sep-11 Delayed
P3 410 141024A SR 410/2.8 MILES WEST OF TWIN CREEK Jan-03 Jan-03 On Time Jan-05 Dec-06 Delayed Jun-06 May-08 Delayed
P3 433 443302C SR 433/LEWIS AND CLARK BRIDGE-NAV LIGHTS Oct-01 Oct-01 On Time Sep-02 Sep-02 On Time Dec-04 Dec-04 On Time
P3 503 450302R SR 503 SPUR/POWER CANAL WASHOUT REPAIR Mar-03 Mar-03 On Time Mar-04 Apr-04 Late Dec-04 Dec-04 On Time
P3 518 151806D SR518/42ND AVE S TO 51ST AVE S Oct-03 n/a Apr-05 n/a Mar-07 n/a
P3 520 152001E SR 520/10TH AVE. TO MONTLAKE I/C Jun-99 Jun-99 On Time Oct-01 Oct-01 On Time Oct-03 Oct-03 On Time
P3 520 152001F SR520/MONTLAKE TO MIDSPAN EVERGREEN PT B Jun-99 Jun-99 On Time Oct-01 Oct-01 On Time Oct-03 Oct-03 On Time
P3 520 152022B SR520/76TH AVE NE TO I-405 Oct-04 Jan-06 Delayed May-06 Oct-07 Delayed Jun-08 Nov-08 Delayed
P3 526 152602A SR526/PAINE FIELD BLVD Jan-05 Jan-05 On Time May-06 Oct-07 Delayed May-08 May-09 Delayed
P3 526 152603S SR526/AIRPORT RD TO SEAWAY BLVD Oct-04 Jan-05 Late Apr-07 Oct-07 Delayed May-09 Dec-08 Advanced
P3 526 152607B SR 526/EVERGREEN WAY Jan-01 Jan-01 On Time Apr-03 May-03 On Time Sep-04 Mar-05 Late
P3 542 154215D SR 542/TRUCK RD VICINITY - CULVERT REPL. Nov-02 Nov-02 On Time Oct-03 Jan-04 Late Aug-04 Sep-04 On Time
P3 542 154230C SR 542/BOULDER CREEK VICINITY - CULVERT Jul-03 Jul-03 On Time Feb-05 Aug-07 Delayed Mar-06 Apr-09 Delayed
P3 542 154236A SR 542/FOUR MILE FLAT - N FK NOOKSACK R Aug-99 Aug-99 On Time Mar-98 Mar-98 On Time May-98 May-98 On Time
P3 542 154246D SR 542/WELLS CREEK RD TO MT BAKER VIC. Oct-99 Oct-99 On Time Apr-03 Sep-03 Late May-04 Oct-05 Delayed
P3 544 154400D SR 544/SR 539 TO SR 9 - IMPROVE DRAINAGE Sep-02 Sep-02 On Time Dec-04 n/a Jan-06 n/a
P3 548 154812A SR 548/NORTHSTAR ROAD VICINITY Dec-01 Dec-01 On Time Dec-03 Apr-04 Late May-05 Jun-05 On Time
P3 548 154814A SR 548/KICKERVILLE RAILROAD CROSSING Dec-01 Dec-01 On Time Dec-03 Dec-03 On Time May-05 May-05 On Time
P3 900 190001S SR900/BOEING ACCESS RD VIC Sep-03 Oct-07 Delayed Apr-05 May-09 Delayed Jun-07 Jun-11 Delayed
P3 900 190012S SR900/64TH AVE S VIC Oct-03 n/a Feb-05 n/a Apr-07 n/a
P3 970 597001N SR 970/TEANAWAY RIVER-REVEGATATE CHANNEL Jan-97 Jan-97 On Time May-99 May-99 On Time Nov-99 Nov-99 On Time
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