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I-405 Master Plan
Regional Consensus

• EIS Record of Decision, 2002

• Multimodal, multiagency plan

Roadways

• 2 new lanes in each direction

• Local arterial improvements

Transit & Transportation Choices

• Bus Rapid Transit system

• New transit centers

• 50% transit service increase

• HOV direct access ramps and flyer stops

• Managed lanes system

• 5000 new Park & Ride spaces

• 1700 new vanpools

Environmental Enhancements
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I-405 Master Plan: Multimodal and making progress

Local arterial improvements

50% complete

Bus Rapid Transit stations

91% complete or funded

Pedestrian/bicycle improvements

65% complete or funded

Direct Access and Direct Connectors

19% complete or funded

Park and Ride expansions

138% complete or funded

Transit service increase

62% complete or anticipated

Vanpool service increase

40% complete

Transit center expansions

70% complete

Add 2 lanes in each direction 

45% complete or funded
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I-405 delivery schedule and next steps
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SR 522 to SR 527 Capacity 

Improvements Project Description:
Extends dual ETLs from south of SR 522 to 

SR 527 and builds direct access ramps at the 

SR 522 interchange and a partial direct 

access ramp at SR 527

Funding Status:
Funded:

• Engineering: $20M (FY 17-19 and 19-21)

Funding Needed:

• Right of way: $20 million (included in 

Governor’s FY 19-21 budget) 

• Construction: Approx. $450 million

From the 2018 legislative 

supplemental budget: “…for activities 

related to adding capacity on Interstate 

405 between state route number 522 

and Interstate 5, with the goals of 

increasing vehicle throughput and 

aligning project completion with the 

implementation of bus rapid transit in 

the vicinity of the project.”

2017 2018 2019 2020 2021 2022 2023 2024 2025

Earlier 

Delivery PE/RW Phase 1 CN

Toll Revenue + other sources to be identified

BRT Opening



SR 522 interchange design 

concept
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SR 527 interchange design 

concept
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NE 132nd Street Interchange 

Improvements 
Project Description:
• Constructs a new on-ramp to northbound 

I-405 and a new off-ramp from 

southbound I-405 at NE 132nd Street

• Builds two roundabouts on NE 132nd 

Street at the new interchange

Status:
• Currently in right of way and access 

rights acquisition phase

• Construction to start in 2021 and open to 

traffic in 2023

• Funded by Connecting Washington

View a video of the I-405/NE 132nd Street interchange concept 

https://youtu.be/a3pNgff_UTs?t=12


NE 85th Street Interchange
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Project Description:
• Constructs a three-level interchange with

the I-405 mainline, Sound Transit flyer

stop/direct access (ETL), and NE 85th

arterial

Status:
• Sound Transit Board contract approval,

December 2018

• Fully funded by Sound Transit
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View a video of the I-405/NE 85th Street interchange concept 

https://youtu.be/VCc4RiTV8Qw?t=40


Completing the 40-mile corridor
Completed Toll System Projects
 I-405 Bellevue to Lynnwood Express Toll Lanes (2015)

 SR 167 High Occupancy Toll (HOT) Lanes 

(Extension 2016)

Future/Ongoing Toll System Projects
 I-405/SR 167 Interchange Direct Connector (2019) 

 I-405 SR 522 to SR 527 Capacity Improvements

• Legislature authorized $20 million for preliminary 

engineering 

• $20 million for right of way included in Governor’s 

FY 19-21 budget

• Approximately $450 million needed for construction

 I-405 Renton to Bellevue Widening & Express Toll Lanes  

• Construction to begin in 2019 

• Open to traffic in 2024
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Project Description:
• Builds a new flyover ramp 

connecting the SR 167 HOT 

lanes to the I-405 HOV lanes 

• Relocates a noise wall and 

constructs portions of local 

streets in the Talbot Hill 

neighborhood  

Status: 
• Under construction

• Anticipated: Open to traffic in 

early 2019 – ahead of schedule 

and under budget

I-405/SR 167 Interchange Direct 

Connector September  2016

December 2018



Major multimodal project elements:
• Adds new capacity and interchange 

improvements to create a dual express toll lane 

system between SR 167 in Renton and NE 6th

Street in Bellevue

• Bus Rapid Transit infrastructure (with Sound 

Transit)

• Eastside Rail Corridor Regional Trail segments 

(with King County)

• Coordination with Mountains to Sound 

Greenway trail

• Approx. $710 million construction upset price
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I-405 Renton to Bellevue 

Widening and Express Toll Lanes



13

I-405 Renton to Bellevue: capacity 

improvements
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2025 traffic projections show 

substantial benefits
A.M. Peak (2025)

Without project With project

P.M. Peak (2025)

Without project With project
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I-405 Renton to Bellevue:

project schedule and status

Status:
• Fully funded by Connecting Washington and express toll lane revenue

• Environmental assessments published in April and July 2018

• Proposers short-listed in December 2018

• RFP released on January 7, 2019

• Toll authorization bill in 2019 legislative session 

• Construction scheduled to start in 2019

• Open to Traffic in 2024



I-405 Renton to Bellevue: 

partner schedules
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$860 million 

BRT plan
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I-405 Renton to Bellevue coordination
Sound Transit, NE 44th Street interchange

View a video of the I-405/NE 44th Street interchange concept 

https://youtu.be/eGV2xU0aN14?t=28
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I-405 Renton to Bellevue coordination
King County, Eastside Rail Corridor Regional Trail

Trail cross section visualization

I-405 crossing visualization



Next steps
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 Secure toll authorization to keep the Renton to Bellevue 

Widening and Express Toll Lanes project – and partner 

projects – on schedule to start construction in 2019

 Advance the SR 522 to SR 527 Capacity Improvements 

project to meet the 2024 Sound Transit BRT schedule, as 

directed in the 2018 supplemental budget



Contact

WSDOT I-405/SR 167 Megaprogram Office 

600 - 108th Avenue NE, Suite 405  

Bellevue, WA 98004

Kim Henry

HenryK@wsdot.wa.gov
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mailto:HenryK@wsdot.wa.gov

