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Thank you!



• 2023 - Finalizing Environmental Impact Statement (EIS) and Record of Decision 
(ROD)

• Key Remaining Work:
• 2023 - Biological Opinion (BiOp) - ODOT is leading
• 2023 - Section 106 Memorandum of Agreement (MOA)
• 2022/2023 - Memorandum of Agreement (MOA) with Treaty Tribes on Fishing Impact

Current Status of FEIS/ROD



• Advance Survey, Geotechnical, Right of Way and Permitting work

• Procure the Progressive Design Build (PDB) Team in 2023

• Determine an early Construction Project

• Accelerate Bridge Opening to 2029 or sooner

Project Timeline Acceleration



Project Funding 



Project Funding 

Funding Opportunities

•Washington ($125M)

•Oregon ($125M)

•USDOT ($200M)

•Multimodal Project Discretionary Grants (MPDG) ($195M)

•INFRA

•Rural

•Mega

•Bridge Investment Program (BIP) ($100M)

•Raise Planning Grant

•Safe Street for All (SS4A) Grant

•Local Contribution = Toll Revenue (TIFIA Loans) ($50M - $100M)



Local Commitment to Funding 



Bi-State Bridge Commission 
WA & OR Legislation



Hood River White Salmon Bridge 
Authority

Next Steps 

• May 2023 – Counties adopt Nominations Process
• June 2023 – Counties accept nominations and appoint board directors (6)
• July 1, 2023 – Effective Date of Commission 
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