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Agenda

1. 1-405/SR 167 Corridor Update

2. Under Construction: 1-405, Renton to Bellevue Widening and Express Toll Lanes
3. Planned Bellevue Projects

4. Bellevue to Lynnwood Improvements



1-405/SR 167 Corridor Update



I-405/SR 167 Program: 50-mile corridor plans

Regional Plan
e ETL Extension

Regional Consensus
* EIS Record of Decision, 2002

* Multimodal, multiagency plan * Direct Connector Ramps

¢ Aux Lanes

¢ Connect to Gateway
Program, freight, ports

* Master Plan (ESSB 5825)

Roadways
* 2 new lanes in each direction
» Local arterial improvements

Transit & Transportation Choices

* Bus Rapid Transit system

* New transit centers

» 50% transit service increase

e HOV direct access ramps and flyer stops
* Managed lanes system

* 5000 new Park & Ride spaces
» 1700 new vanpools

Environmental Enhancements
» Fish passage

e Stormwater treatment S——




Progress towards the 1-405 Master Plan and SR 167 Corridor Plan

Park and Ride expansions Transit center expansions Bus Rapid Transit stations

138% of planned spaces complete or funded 70% complete 91% complete or funded

Local arterial improvements Add 2 lanes in each direction Transit service increase

50% complete 55% complete or funded 62% complete or anticipated

Direct Access and Direct Connectors Vanpool service increase Pedestrian/bicycle improvements

35% complete or funded (system-system) 40% complete 65% complete or funded



Projects funded through ESSB 5825
($1.16B)

[-405, SR 522 Vicinity to SR 527 Express Toll Lanes Improvement
Project (design and construction) - $600M

[-405, Renton to Bellevue Widening and Express Toll Lanes Project
(completion) - $215M

Update SR 167 Master Plan - $3M

Northbound and southbound SR 167 Stage 6 Extension Project,
extending the express toll lanes south to SR 410 and SR 512
interchange (construction) - $100M

[-405/North 8th Street Direct Access Ramp Project in Renton (design) -
$20M



Under Construction

Renton to Bellevue Widening and Express Toll Lane Project



Renton to Bellevue project scope

Major multimodal project elements

Adds new capacity to create a dual express toll lane system between
SR 167 in Renton and NE 6th Street in Bellevue

Builds two new southbound auxiliary (general purpose) lanes, between
Coal Creek Parkway SE and 112th Avenue SE, and between NE 44th
Street and NE 30th Street

Improves key interchanges and 1-405 crossings, including Main Street
in Bellevue.

— Direct access ramps at 112th Avenue SE/ Newport Hills Park and
Ride in Bellevue

— Partnership with Sound Transit to deliver direct access ramps and
transit station at NE 44th Street in Renton

| &
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Renton to Bellevue: WSDOT partners to
create non-motorized connections



Renton to Bellevue active construction

Completing final design and early construction work

« Construction started spring 2020, including critical fish passage work and early work on Eastrail
improvements while navigating COVID-19.

« Early prep work at NE 44t Street interchange improvements in Renton

« Roadway construction begins this year

Fish Passage Construction King County Eastrail Construction



Planned Bellevue Projects



Bellevue: Unfunded 1-405 Master Plan
Elements

System to system direct connector ramps
* [-90 HOV to I-405 express toll lanes
o Eastbound/Issaquah — north and south
o0 Westbound/Seattle — north and south
« SR 520 HOV to I-405 express toll lanes
o HOV

Local access interchanges (general purpose) projects
SR 520/124th Ave NE interchange completion (general
purpose) (PE and ROW funded only)
* Braided ramps from westbound SR 520 to southbound
I-405 and southbound 1-405 to NE 10th Street
» South Downtown Access Study



SR 520/124th Avenue NE Interchange Project

Project description:

* Builds a new on-ramp to eastbound SR 520 and
a new off-ramp from westbound SR 520 at 124th
Avenue Northeast

* Improves access to the developing Spring
District, medical district, and downtown Bellevue

* Realign the existing bike path along westbound
SR 520

« Eastbound auxiliary lane

» Fish passage

Pre COVID-19



South Downtown 1-405 Access Study

Baseline (no new
interchange)

NE Second
Street extension

SE Sixth Street
extension with
direct express toll
lane access
to/from south

SE Sixth Street
extension with
southbound on-
ramp

Lake Hills
Connector
southbound on-
ramp



WSDOT: Bellevue to Lynnwood
Improvements



SR 522 Vicinity to SR 527 Express Toll
Lane Improvement Project

« WSDOT will build one new ETL in each direction between
south of SR 522 and SR 527

» Builds direct access ramps at the SR 522 and SR 527
interchanges

« Additional scope: conceptual engineering for inline BRT
Station at 160th Street (funded by Sound Transit)

» Addresses 6 fish passage barriers

WSDOT is experiencing an evolving budget situation for many months first with the effects of Initiative 976 and now with a large decrease in anticipated transportation revenues due to the pandemic. We
continue to work with the Governor's Office and the Office of Financial Management to determine how this affects funding our agency’s budget, including the recent Supreme Court ruling that Initiative 976 is
unconstitutional. Making changes to our budget requires action by the Legislature, which will convene in January 2021. This may result in changes to the Megaprograms’ schedules.



1-405/NE 132nd Street Interchange Project

* Builds a half-diamond interchange
including northbound on-ramp and
southbound off-ramp at Northeast 132nd
Street in Kirkland

* Project includes fish barrier correction

Spring 2020
DCE

Pre COVID-19
| 2017 | 2018 | 2019 |

PE, ROW, ENV

RFQ date
RFP ad date

S onsrucion {3

WSDOT is experiencing an evolving budget situation for many months first with the effects of Initiative 976 and now with a large decrease in
anticipated transportation revenues due to the pandemic. We continue to work with the Governor’s Office and the Office of Financial Management to
determine how this affects funding our agency’s budget, including the recent Supreme Court ruling that Initiative 976 is unconstitutional. Making
changes to our budget requires action by the Legislature, which will convene in January 2021. This may result in changes to the Megaprograms’
schedules.



1-405/SR 167 program delivery schedule
Pre COVID-19

WSDOT is experiencing an evolving budget situation for many months first with the effects of Initiative 976 and now with a large decrease in anticipated transportation revenues due to the pandemic. We
continue to work with the Governor’s Office and the Office of Financial Management to determine how this affects funding our agency’s budget, including the recent Supreme Court ruling that Initiative 976 is
unconstitutional. Making changes to our budget requires action by the Legislature, which will convene in January 2021. This may result in changes to the Megaprograms’ schedules.



Questions?

Lisa Hodgson, P.E.
Program Administrator
I-405/SR 167 Corridor Program

Visit our program page for updates: wsdot.wa.gov/Projects/1405

For more information, contact:
Augusta DeVries
WSDOT Communications
I-405/SR 167 Corridor Program
DeVrieA@consultant.wsdot.wa.gov



mailto:DeVrieA@consultant.wsdot.wa.gov
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