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Today’s Agenda

Objectives:
• Provide an overview of the SR 167 Master Plan Report and recommendation
• Provide an opportunity for questions and comments
• Share next steps with implementation



SR 167 Master Plan Schedule
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Phase 1: 
Study 

planning 
Oct – Nov 2021

Phase 2: 
Existing and 

future 
conditions 
Dec 2021 – 
Feb 2022

Phase 3: 
Develop and 

screen 
strategies   
Jan – April 

2022

Phase 4: 
Develop and 

evaluate 
multimodal 
scenarios 

Apr 2022– Jan 
2023

Phase 5: 
Final report 
Nov 2022 – 
Jun 2023

Community and partner engagement

Listening Sessions: 
Study Area, Vision & Goals Equity Advisory Committee Meetings

Co-
Creation 

Community 
Workshops

Open 
House

Open 
House

Implementation 
Plan



The sandbox
• WSDOT Coordination

• Gateway SR 167 Completion
• I-405/SR 167 Program
• SR 512 Study
• South Pierce Multimodal Connectivity Study

• Local Coordination (City, County, Ports, 
Transit Agencies)

• Transportation Improvement Programs
• Comprehensive Plans/Long Range Plans
• Capital Improvement Plans
• Regional Transportation Plan (PSRC)
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Final Report
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Report Outline
Table of Contents
1. Introduction and Purpose and Need
2. Agency and Public Coordination
3. Scenario Evaluation Summary
4. Final Study Recommendations
5. Environmental Resource Considerations
6. Next Steps

Attachments
A. Planning and Environmental Linkages Questionnaire
B. Existing and Future Baseline Conditions Report (2022)
C. Scenario Development and Evaluation Report
D. Final Study Recommendations Report
E. Coordination and Public Participation Summary
F. FHWA Concurrence and Support Letters
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Chapter 1 – Introduction and Purpose and Need
• Includes the Master Plan Planning and 

Environmental Linkages vision, purpose, 
and need

• Describes the requirements and schedule 
for the study

• Summarizes the existing corridor conditions 
from the Existing and Future Baseline 
Conditions Report (2022)
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Chapter 2 – Agency and Public Coordination
• Summarizes the coordination and 

engagement for the study including agency, 
committee, and public engagement.

• Documents partner and community 
priorities:

• Transit needs to be more reliable and 
accessible

• Sidewalk and trail gaps are barriers to 
access

• Lighting, visibility, and design can 
improve sense of security

• Traffic congestion is a barrier to travel
• Tolling may be a barrier to low-income 

travelers on SR 167
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Who attends the Equity Advisory Committee
EAC meeting participants:
• African Community Housing & Development
• Asian Counseling and Referral Service
• Atlantic Street Center
• Center for Independence
• ForeverGreen Trails
• Futurewise
• IDIC Filipino Senior & Family Services
• Muckleshoot Indian Tribe
• Orion Industries
• Puyallup Tribe of Indians
• Somali Community Services of Seattle
• Sound Generations (Hyde Shuttle)
• Tilth Alliance
• Several Renton Inclusion Task Force members
• Congolese Integration Network
• Liberian Community of Washington State
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Engagement by the numbers…

21
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Online open house: what we heard

• Many support the recommendation and 
expressed a desire to begin building it now.

• Support for increasing transit, specifically 
expanding Sounder service. 

• Ongoing requests for light rail along SR 167.
• Concerns about express toll lanes and the 

burden to low-income community members.
• Requests to keep high occupancy vehicle (HOV) 

definition at 2 people or more.
• Requests for more general-purpose lanes in both 

directions.
• Appreciation for multimodal improvements, 

especially for low-income community members.
• Appreciation for WSDOT listening to people 

affected by transportation and working to provide 
solutions.

• A lot of information to digest.

• I’m thankful that the needs of a 
variety of citizens and modes of 
transport might be met when this 
proposal comes to fruition.

• Glad to see that WSDOT is listening to 
the affected people and taking steps 
to alleviate our concerns.

• Do it! Don't wait, let's go!
• Whatever we can do that is 

forward thinking will help 
with the traffic on 167.  The 
improvements you 
suggested sound great. 
Good for business and the 
environment.

• Keep high-
occupancy level at 
2 persons per 
vehicle, and not 3 
as it is from 
Bellevue north. It's 
too confusing to 
have different 
requirements in 
different areas.



Chapter 3 – Scenario Evaluation Summary
• Summarizes the evaluation 

process and results for each 
screening layer.

• Describes the multimodal 
scenarios (groups of projects 
and strategies) and analysis 
results.

• Provides context on why 
projects were or were not 
included in the Final Study 
Recommendations.
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Chapter 4 – Final Study Recommendations
• Describes the process for evaluating the Final Study 

Recommendations.
• Summarizes the projects and strategies included in the 

recommendations.
• Includes criteria for determining the timing on project 

implementation.
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Roadway expansion

Feedback requested more lanes (including High 
Occupancy Toll (HOT) lanes or express toll lanes), 
wider lanes, and longer on-ramps to help with 
reducing back-ups.

Key projects and strategies:
• Second express toll lane on SR 167
• Improvements at eight interchanges, four direct 

access interchanges
• New auxiliary lanes on SR 167 and SR 18
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Transit connections

Feedback asked for more reliable transit and 
solutions including extensive transit routes and 
services, access to transit, more transit parking, 
and more frequent transit service. Community 
members also asked for more hours of service 
for shift workers, particularly in industrial areas.

Key projects and strategies:
• 21 new or enhanced transit routes, including 

SR 167 bus rapid transit service
• Transit ramp and access improvements at four 

new direct access ramps
• Improved sidewalk, bicycle, and crossing 

improvements to access transit
• New on-demand transit services
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Pedestrian and bicycle connections

Feedback included gaps in the sidewalk, bicycle 
lane, and trail systems make it difficult for people 
to travel.

Key projects and strategies:
• Improved access to 21 new transit routes and 

major transit hubs
• 5-10 miles of new bicycle facilities between 

community-identified destinations
• 5 miles of new sidewalks on arterials
• Complete streets upgrades at interchanges 

and on parallel arterials that include bicycle 
facilities
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Local connections

Feedback included more local road 
improvements to improve interchanges on SR 
167 and creating more neighborhood 
connections.

Key projects and strategies:
• Improvements at nine interchanges
• New on-demand transit services with a focus 

on equity priority areas and employment areas 
that are not served by all-day transit
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Safety

Feedback included increased lighting, separation 
between cars and people, reducing traffic back-
ups, and adding wider shoulders.

Key projects and strategies:
• Second express toll lane to smooth traffic flow, 

which reduces the risk of severe crashes
• Adding complete street facilities at overpasses, 

under crossings, and interchanges
• Added lighting with emphasis on pedestrian 

priority areas
• Improved access to new and existing transit 

stops and stations
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Chapter 5 – Environmental Resource Considerations

• Intended to help make 
NEPA processes more efficient.

• Summarizes the existing 
conditions, potential effects, and 
next steps for each environmental 
resource.

• Includes details related to 
Environmental Justice, HEAL Act, 
and Equity Priority Areas.

• Includes Appendix with Equity 
Maps.
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Chapter 6 – Next Steps

• Summarizes ongoing coordination and partnership needs
• Describes the project prioritization framework:

• Future analysis needs for tolling, traffic, environmental
• Determine delivery timelines
• Progressing designs
• Identifying funding
• Clarifying and documenting agreements
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Topics for continued collaboration
• High-occupancy vehicle policy (HOV): the project team has heard concerns from partners and 

community members about ETL lane utilization and potential equity impacts from HOV 3+ (3 or more 
people in a vehicle) operations versus HOV 2+ (2 or more people in a vehicle). The final HOV occupancy 
policies will be set by the Washington State Transportation Commission through its rate setting process 
that involves WSDOT, partners, and community members.

• Low-income toll program: A statewide low-income toll program is included in the Final Study 
Recommendations that could, in part, reduce the cost burden of ETLs on lower income drivers who are 
not able to carpool.

• Implementing future transit service: The Final Study Recommendations include planned but unfunded 
transit routes on the SR 167 corridor. While supportive of expanded transit, some partners have 
expressed concerns about relying on transit services that may have difficulty securing stable operating 
funding.

• Land Use: Many of the projects and strategies identified in the Final Study Recommendations will be 
more effective at locations with higher densities and greater mixes of land use, such as in the designated 
Regional Growth Centers (RGCs) and Countywide Centers. Community members reiterated the need for 
a greater amount of affordable housing within the study area, particularly around transit hubs, and 
measures to address displacement. 



Discussion
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Moving towards implementation
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Building towards delivery

Construction Funding 
& Delivery

SR 167 Implementation Plan
 (Unfunded)

SR 167 Master Plan 

• Engineering
• Traffic analysis 
• Interchange locations
• Cost estimating

• Transit system planning
• Funding and phasing strategy

Establish corridor vision

Fund and build projects 
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More information:
v
April Delchamps, AICP
Planning Manager
(206) 305-9479
DelchaA@wsdot.wa.gov   
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Lisa Hodgson, PE, DBIA
I-405/SR 167 Program Administrator
(206) 849-5166
HodgsoL@wsdot.wa.gov

Blake Jones
I-405/SR 167 Program Communications
(425) 450-2578
JonesBl@consultant.wsdot.wa.gov

mailto:DelchaA@wsdot.wa.gov
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