

WASHINGTON STATE ROAD USAGE CHARGE

Pilot Project Update

Jeff Doyle, Project Manager D'Artagnan Consulting, LLP



Presentation to Washington State Transportation Commission
October 16, 2018
Olympia, Washington



PILOT OPERATIONS

 2,105 participants after Open Enrollment

 A few issues related to when apps refresh, or driver is "signed out"

 "Real money" payment demonstration between WA and OR successful; Q3 on the way





- Five participant focus group sessions completed in late September/early October
- Survey #2 now complete; results being compiled for presentation
- Early planning for Survey #3 last survey of participants' driving experience





COMMUNICATIONS

E-Newsletter to be published in late
 October

 WA RUC Help Desk and communications statistics



POLICY DEVELOPMENT & PROJECT MANAGEMENT

- Policy work plan: new approach to presenting issues
- WA RUC Steering Committee meeting, November 29
- Stage 3 planning underway (post-driving period)



THANK YOU

Consultant support provided by:











